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A.l

CM/GC GENERAL CONDITIONS

SECTION A
GENERAL PROVISIONS

DEFINITION OF TERMS

In the Contract Documents the following terms shall be as defined below:

ARCHITECT/ENGINEER, means the Person appointed by the City to make drawings and specifications and, to provide
contract administration of the Work contemplated by the Contract to the extent provided herein or by supplemental
instruction of City (under which City may delegate responsibilities of the City’s Authorized Representative to the
Architect/Engineer).

BENEFICIAL OCCUPANCY, means the point in time where the City will occupy a portion of the work for its intended use
as defined by Substantial Completion, but prior to the Substantial Completion of the entirety of the Work (as in Phased
Project completion).

CHANGE ORDER, means a written order issued by the City's Authorized Representative to the CM/GC requiring a change
in the Work within the general scope of the Contract Documents, issued under the changes provisions of Section D.1 in
administering the Contract, including City's written change directives as well as changes reflected in a writing executed
by the parties to this Contract and, if applicable, establishing a Contract Price or Contract Time adjustment for the changed
Work.

CLAIM, means a demand by CM/GC pursuant to Section D.3 for review of the denial of CM/GC’s initial request for an
adjustment of Contract terms, payment of money, extension of Contract Time or other relief, submitted in accordance
with the requirements and within the time limits established for review of Claims in these General Conditions.

CONTRACT, means the written agreement between the City and the CM/GC comprised of the Contract Documents which
describe the Work to be done and the obligations between the parties.

CONTRACT DOCUMENTS, means the Solicitation Document and addenda thereto, the City of Sandy CMGC Contract
form, CM/GC General Conditions, Supplemental General Conditions, if any, the accepted Offer, Plans, Specifications,
amendments and Change Orders.

CONTRACT PERIOD, as set forth in the Contract Documents, means the total period of time beginning with the issuance
of the Notice to Proceed and concluding upon Final Completion.

CONTRACT PRICE, means the total of the awarded Offer amount, as increased or decreased by the price of approved
alternates and Change Orders.

CONTRACT TIME, means any incremental period of time allowed under the Contract to complete any portion of the Work
as reflected in the project schedule.

CM/GC, CM/GC means the Person awarded the Contract for the Work contemplated and is the same Person identified
and referred to in the in the CM/GC Contract as the ‘CM/GC’. May also be refered to as “Contractor” in the Contract
Documents.

DAYS, are calendar days, including weekdays, weekends and holidays, unless otherwise specified.

DIRECT COSTS, means, unless otherwise provided in the Contract Documents, the cost of materials, including sales tax,
cost of delivery; cost of labor, including social security, old age and unemployment insurance, and fringe benefits required
by agreement or custom; worker's compensation insurance; project specific insurance; bond premiums, rental cost of
equipment, and machinery required for execution of the work; and the additional costs of field personnel directly
attributable to the Work.

CITY, means the City of Sandy, Oregon.

CITY'S AUTHORIZED REPRESENTATIVE, means those individuals identified in writing by the City to act on behalf of the
City for this project. City may elect, by written notice to CM/GC, to delegate certain duties of the City’s Authorized
Representative to more than one party, including without limitation, to an Architect/Engineer. However, nothing in
these General Conditions is intended to abrogate the separate design professional responsibilities of Architects under
ORS Chapter 671 or of Engineers under ORS Chapter 672.
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FINAL COMPLETION, means the final completion of all requirements under the Contract, including Contract Closeout as
described in Section K but excluding Warranty Work as described in Section 1.2, and the final payment and release of all
retainage, if any, released.

FORCE MAJEURE, means an act, event or occurrence caused by fire, riot, war, acts of God, nature, sovereign, or public
enemy, strikes, freight embargoes or any other act, event or occurrence that is beyond the control of the party to this
Contract who is asserting Force Majeure.

NOTICE TO PROCEED, means the official written notice from the City stating that the CM/GC is to proceed with the Work
defined in the Contract Documents. Notwithstanding the Notice to Proceed, CM/GC shall not be authorized to proceed
with the Work until all initial Contract requirements, including the Contract, performance bond and payment bond, and
certificates of insurance, have been fully executed and submitted to City in a suitable form.

OFFER, means an offer to complete a specific scope for a set price in connection with an invitation to bid and a proposal
in connection with a request for proposals.

OFFEROR, means an entity that submits an Offer in connection with an invitation to bid and a proposer in connection
with a request for proposals.

OVERHEAD, means those items which may be included in the CM/GC's markup (general and administrative expense and
profit) and that shall not be charged as Direct Cost of the Work, including without limitation such Overhead expenses as
wages or salary of personnel above the level of foreman (i.e., superintendents and project managers), and expenses of
CM/GC's offices at the job site (e.g. job trailer) including expenses of personnel staffing the job site office.

PERSON, means an entity doing business as a sole proprietorship, a partnership, a joint venture, a corporation, a limited
liability company or partnership, or any other entity possessing the legal capacity to contract.

PLANS, means the drawings which show the location, type, dimensions, and details of the Work to be done under the
Contract.

PUNCHLIST, means the list of Work yet to be completed or deficiencies which need to be corrected in order to achieve
Final Completion of the Contract.

RECORD DOCUMENT, means the as-built Plans, Specifications, testing and inspection records, product data, samples,
manufacturer and distributor/supplier warranties evidencing transfer to City, operational and maintenance manuals,
shop drawings, Change Orders, correspondence, certificate(s) of occupancy, and other documents listed in Subsection
B.9.1 of these General Conditions, recording all Services performed.

SOLICITATION DOCUMENT, means an invitation to bid or request for proposal or request for quotes.

SPECIFICATION, means any description of the physical or functional characteristics of the Work, or of the nature of a
supply, service or construction item. Specifications may include a description of any requirement for inspecting, testing
or preparing a supply, service or construction item for delivery and the quantities or qualities of materials to be furnished
under the Contract. Specifications generally will state the results or products to be obtained and may, on occasion,
describe the method and manner of doing the work to be performed. Specifications may be incorporated by reference
and/or may be attached to the Contract.

SUBCONTRACTOR, means a Person having a direct contract with the CM/GC, or another Subcontractor, to perform one
or more items of the Work.

SUBSTANTIAL COMPLETION, means the date when the City accepts in writing the construction, alteration or repair of the
improvement to real property or any designated portion thereof as having reached that state of completion when it may
be used or occupied for its intended purpose. Substantial Completion of facilities with operating systems occurs only
after thirty (30) continuous Days of successful, trouble-free operation of the operating systems as provided in Section
K.4.2. The Work shall not be considered Substantially Complete if items remaining to be completed cannot be completed
without disruption to building occupants.

SUBSTITUTIONS, means items that in function, performance, reliability, quality, and general configuration are the same
or better than the product(s) specified. Approval of any substitute item shall be solely determined by the City's
Authorized Representative. The decision of the City's Authorized Representative is final.

SUPPLEMENTAL GENERAL CONDITIONS, means those conditions that remove from, add to, or modify these General
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A.2

Conditions. Supplemental General Conditions may be included in the Solicitation Document or may be a separate
attachment to the Contract.

WORK, means the furnishing of all materials, equipment, labor, transportation, services and incidentals necessary to
successfully complete any individual item or the entire Contract and the carrying out of duties and obligations imposed
by the Contract Documents.

SCOPE OF WORK

A3

The Work contemplated under this Contract includes all labor, materials, transportation, equipment, expense and services
for, and incidental to, the completion of all construction work in connection with the project described in the Contract
Documents. The CM/GC shall perform all Work necessary so that the project can be legally occupied and fully used for
the intended use as set forth in the Contract Documents.

INTERPRETATION OF CONTRACT DOCUMENTS

A3.1

A3.2

A33

A34

Unless otherwise specifically defined in the Contract Documents, words which have well-known technical meanings or
construction industry meanings are used in the Contract Documents in accordance with such recognized meanings.
Contract Documents are intended to be complementary. Whatever is called for in one, is interpreted to be called for in
all.  However, in the event of conflicts or discrepancies among the Contract Documents, interpretations will be based on
the following descending order of precedence:

(1) Contract amendments and Change Orders, with those of later date having precedence over those of an earlier date,
including the GMP Amendment;

(2) The Supplemental General Conditions;
(3) The City of Sandy Construction Manager/General Contractor Contract Form;
(

4) The General Conditions

)
)
)
(5) The Plans and Specifications
(6) The Solicitation Document and any addenda thereto;
)

(7) The accepted Offer.

In the case of an inconsistency between Plans and Specifications or within either document not clarified by addendum,
the better quality or greater quantity of Work shall be provided in accordance with the City or City's Authorized
Representative's interpretation in writing.

If the CM/GC finds discrepancies in, or omissions from the Contract Documents, or if the CM/GC is in doubt as to their
meaning, the CM/GC shall at once notify the City or City's Authorized Representative. Matters concerning performance
under, and interpretation of requirements of, the Contract Documents will be decided by the City's Authorized
Representative. Responses to CM/GC's requests for interpretation of Contract Documents will be made in writing by
City's Authorized Representative within any time limits agreed upon or otherwise with reasonable promptness.
Interpretations and decisions of the City's Authorized Representative will be consistent with the intent of and reasonably
inferable from the Contract Documents. CM/GC shall not proceed without direction in writing from the City's
Authorized Representative.

References to standard specifications, manuals, codes of any technical society, organization or association, to the laws or
regulations of any governmental authority, whether such reference be specific or by implication, shall mean the latest
standard specification, manual, code, laws or regulations in effect in the jurisdiction where the project is occurring on the
first published date of the Solicitation Document, except as may be otherwise specifically stated.
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A4

EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE

A4l

A4.2

A43

A4.4

A4.5

A5

It is understood that the CM/GC, before submitting an Offer, has made a careful examination of the Contract Documents;
has become fully informed as to the quality and quantity of materials and the character of the Work required; and has
made a careful examination of the location and conditions of the Work and the sources of supply for materials. The City
will in no case be responsible for any loss or for any unanticipated costs that may be suffered by the CM/GC as a result of
the CM/GC's failure to acquire full information in advance in regard to all conditions pertaining to the Work. No oral
agreement or conversation with any officer, agent, or personnel of the City, or with the Architect/Engineer either before
or after the execution of this Contract, shall affect or modify any of the terms or obligations herein contained.

City shall make available to CM/GC, and CM/GC shall study, the results of such test borings and information that City has
concerning subsurface conditions and site geology. CM/GC shall inform City of any other site investigation, analysis,
study, or test conducted by or for CM/GC or its agents and shall make the results available to City upon City’s request.

Should the Plans or Specifications fail to particularly describe the materials, kind of goods, or details of construction of
any aspect of the Work, CM/GC shall have the duty to make inquiry of the City and Architect/Engineer as to what is
required prior to performance of the Work. Absent Specifications to the contrary, the materials or processes that would
normally be used to produce first quality finished Work shall be considered a part of the Contract requirements.

Any design errors or omissions noted by the CM/GC shall be reported promptly to the City’s Authorized Representative,
including without limitation, any nonconformity with applicable laws, statutes, ordinances, building codes, rules and
regulations.

If the CM/GC believes that additional cost or Contract Time is involved because of clarifications or instructions issued by
the City's Authorized Representative in response to the CM/GC’s notices or requests for information, the CM/GC must
submit a written request to the City’s Authorized Representative, setting forth the nature and specific extent of the
request, including all time and cost impacts against the Contract as soon as possible, but no later than twenty (20) business
days after receipt by CM/GC of the clarifications or instructions issued. If the City’s Authorized Representative denies
CM/GC’s request for additional compensation, additional Contract Time, or other relief that CM/GC believes results from
the clarifications or instructions, the CM/GC may proceed to file a Claim under Section D.3, Claims Review Process. If
the CM/GC fails to perform the obligations of Sections A.4.1 to A.4.3, the CM/GC shall pay such costs and damages to the
City as would have been avoided if the CM/GC had performed such obligations.

INDEPENDENT CONTRACTOR STATUS

A.6

The service or services to be performed under this Contract are those of an independent contractor as defined in ORS
670.600. CM/GC represents and warrants that it is not an officer, employee or agent of the City.

RETIREMENT SYSTEM STATUS AND TAXES

A.7

CM/GC represents and warrants that it is not a contributing member of the Public Employees' Retirement System and will
be responsible for any federal or state taxes applicable to payment received under this Contract. CM/GC will not be
eligible for any benefits from these Contract payments of federal Social Security, employment insurance, workers'
compensation or the Public Employees' Retirement System, except as a self-employed individual. Unless the CM/GC is
subject to backup withholding, City will not withhold from such payments any amount(s) to cover CM/GC’s federal or
state tax obligations.

GOVERNMENT EMPLOYMENT STATUS

A7.1

A7.2

If this payment is to be charged against federal funds, CM/GC represents and warrants that it is not currently employed
by the Federal Government. This does not preclude the CM/GC from holding another contract with the Federal
Government.

CM/GC represents and warrants that CM/GC is not an employee of the City for purposes of performing Work under this
Contract.
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SECTION B
ADMINISTRATION OF THE CONTRACT

B.1 _CITY’S ADMINISTRATION OF THE CONTRACT

B.1.1 The City’s Authorized Representative will provide administration of the Contract as described in the Contract Documents
(1) during construction (2) until final payment is due and (3) during the one-year period for correction of Work. The
City’s Authorized Representative will act on behalf of the City to the extent provided in the Contract Documents, unless
modified in writing in accordance with other provisions of the Contract. In performing these tasks, the City’s Authorized
Representative may rely on the Architect/Engineer or other consultants to perform some or all of these tasks.

B.1.2 The City’s Authorized Representative will visit the site at intervals appropriate to the stage of the CM/GC’s operations (1)
to become generally familiar with and to keep the City informed about the progress and quality of the portion of the Work
completed, (2) to endeavor to guard the City against defects and deficiencies in the Work, and (3) to determine in
general if Work is being performed in a manner indicating that the Work, when fully completed, will be in accordance
with the Contract Documents. The City’s Authorized Representative will not make exhaustive or continuous on-site
inspections to check the quality or quantity of the Work. The City’s Authorized Representative will neither have control
over or charge of, nor be responsible for the construction means, methods, techniques, sequences or procedures, or for
the safety precautions and programs in connection with the Work.

B.1.3 Except as otherwise provided in the Contract Documents or when direct communications have been specifically
authorized, the City and CM/GC shall endeavor to communicate with each other through the City’s Authorized
Representative or designee about matters arising out of or relating to the Contract. Communications by and with the
Architect/Engineer’s consultants shall be through the Architect/Engineer. Communications by and with Subcontractors
and material suppliers shall be through the CM/GC. Communications by and with separate CM/GCs shall be through
the City’s Authorized Representative.

B.1.4 Based upon the Architect/Engineer’s evaluations of the CM/GC’s Application for Payment, or unless otherwise stipulated
by the City’s Authorized Representative, the Architect/Engineer will review and certify the amounts due the CM/GC and
will issue Certificates for Payment in such amounts.

B.2 CM/GC'S MEANS AND METHODS; MITIGATION OF IMPACTS

B.2.1 The CM/GC shall supervise and direct the Work, using the CM/GC’s best skill and attention. The CM/GC shall be solely
responsible for and have control over construction means, methods, techniques, sequences and procedures and for
coordinating all portions of the Work under the Contract, unless the Contract Documents give other specific instructions
concerning these matters. If the Contract Documents give specific instructions concerning construction means, methods,
techniques, sequences or procedures, the CM/GC shall evaluate the jobsite safety thereof and, except as stated below,
shall be fully and solely responsible for the jobsite safety of such means, methods, techniques, sequences or procedures.

B.2.2 The CM/GCis responsible to protect and maintain the Work during the course of construction and to mitigate any adverse
impacts to the project, including those caused by authorized changes, which may affect cost, schedule, or quality.

B.2.3 The CM/GCis responsible for the actions of all its personnel, laborers, suppliers, and Subcontractors on the project. The
CM/GC shall enforce strict discipline and good order among CM/GC’s employees and other persons carrying out the Work.
The CM/GC shall not permit employment of persons who are unfit or unskilled for the tasks assigned to them.

B.3 MATERIALS AND WORKMANSHIP

B.3.1 The intent of the Contract Documents is to provide for the construction and completion in every detail of the Work
described. All Work shall be performed in a professional manner and unless the means or methods of performing a task
are specified elsewhere in the Contract Documents, CM/GC shall employ methods that are generally accepted and used
by the industry, in accordance with industry standards.

B.3.2 The CM/GC is responsible to perform the Work as required by the Contract Documents. Defective Work shall be
corrected at the CM/GC's expense.
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B.3.3

B.3.4

B.3.5

Work done and materials furnished shall be subject to inspection and/or observation and testing by the City's Authorized
Representative to determine if they conform to the Contract Documents. Inspection of the Work by the City's
Authorized Representative does not relieve the CM/GC of responsibility for the Work in accordance with the Contract
Documents. The review by City or Architect of any method of construction, invention, appliance, process, article, device,
or material of any kind is limited to a review for adequacy for the Work and is not approval for use by CM/GC in violation
of any patent or other rights of any person or entity.

CM/GC shall furnish adequate facilities, as required, for the City's Authorized Representative to have safe access to the
Work including without limitation walkways, railings, ladders, tunnels, and platforms. Producers, suppliers, and
fabricators shall also provide proper facilities and access to their facilities.

The CM/GC shall furnish Samples of materials for testing by the City's Authorized Representative and include the cost of
the Samples in the Contract Price.

B.3.6 CM/GC shall provide materials in sufficient quantities on hand at such times as to insure uninterrupted progress of Work

B.3.7

B.3.8

and shall store materials properly and protect materials as required.

For all materials and equipment specified or indicated in the Drawings, CM/GC shall provide all labor, materials,
equipment, and services necessary for complete assemblies and complete working systems, functioning as intended.
CM/GC shall furnish incidental items not indicated on Drawings, nor mentioned in the Specifications, that can be
legitimately and reasonably inferred to belong to the Work described, or necessary in good practice to provide a complete
assembly or system, as though itemized here in every detail. Inall instances, CM/GC shall install material and equipment
in strict accordance with each manufacturer’s most recent published recommendations and specifications. CM/GC shall
be responsible for appropriately sequencing the Work and for verification of suitability of prior work before subsequent
construction activities.

CM/GC shall coordinate submittal approvals and place orders for materials and/or equipment so that delivery of same
will be made without delays to the Work. CM/GC shall, upon City’s reasonable request, provide documentary evidence
that orders have been placed.

. PERMITS

B.4

CM/GC shall obtain all trade permits necessary to comply with specific trade permit requirements. All other permits shall be
supplied by City.

B.5

COMPLIANCE WITH GOVERNMENT LAWS AND REGULATIONS

B.5.1

CM/GC shall comply with all federal, state and local laws, codes, regulations and ordinances applicable to the Work and
the Contract. Failure to comply with such requirements shall constitute a breach of Contract and shall be grounds for
Contract termination. Without limiting the generality of the foregoing, CM/GC expressly agrees to comply with the
following as applicable:

(1) Title VI and VII of Civil Rights Act of 1964, as amended,;

(2) Section 503 and 504 of the Rehabilitation Act of 1973, as amended;

(3) the Health Insurance Portability and Accountability Act of 1996;

(4) the Americans with Disabilities Act of 1990, as amended;

(5) ORS Chapter 659A; as amended

(6) all regulations and administrative rules established pursuant to the foregoing laws; and

(7) all other applicable requirements of federal and state civil rights and rehabilitation statutes, rules and regulations.
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B.5.2

B.5.3

B.5.4

B.5.5

B.5.6

B.5.7

B.6

CM/GC shall comply with all applicable requirements of federal and state civil rights and rehabilitation statutes, rules and
regulations; and

(1) CM/GC shall not discriminate against Disadvantaged, Minority, Women or Emerging Small Business enterprises, as
those terms are defined in ORS 200.005, in the awarding of subcontracts (ORS 279A.110).

(2) If CM/GC is performing work as a landscape contractor as defined in ORS 671.520(2), CM/GC must have a current,
valid landscape contractor's license issued under ORS 671.560.

(3) If CM/GC is performing work as a Contractor as defined in ORS 701.005(2), CM/GC must have a current, valid
construction contractor's license issued under ORS 701.026.

(4) CM/GC shall maintain, in current and valid form, all licenses and certificates required by law, regulation, or this
Contract when performing the Work.

(5) CM/GC will notify the City immediately if any license, permit, or certification required for performance of this Contract
will cease to be in effect for any reason.

Unless contrary to federal law, CM/GC shall certify that it shall not accept a bid from Subcontractors to perform Work as
described in ORS 701.005 under this Contract unless such Subcontractors are registered with the Construction Contractors
Board in accordance with ORS 701.035 to 701.055 at the time they submit their bids to the CM/GC.

Unless contrary to federal law, CM/GC shall certify that each landscape contractor performing Work under this Contract
holds a valid landscape contractor's license in accordance with ORS 671.560.

The following notice is applicable to Contractor or CM/GC who performs excavation Work. ATTENTION: Oregon law
requires you to follow rules adopted by the Oregon Utility Notification Center. Those rules are set forth in OAR 952-
001-0010 through OAR 952-001-0090. You may obtain copies of the rules by calling the center at (503)232-1987.

Because the Work will include demolition work, pursuant to ORS 279C.510 the CM/GC shall salvage or recycle
construction and demolition debris, if feasible and cost effective.

Failure to comply with any or all of the requirements of B.5.1 through B.5.6 shall be a breach of Contract and constitute
grounds for Contract termination. CM/GC will bear all costs arising from Work performed that it knew, or through
exercise of reasonable care should have known, was contrary to any applicable laws, ordinance, rules, or regulations.

SUPERINTENDENCE /PROJECT MANAGEMENT

B.6.1 CM/GC shall keep on the site, during the progress of the Work, a competent superintendent and any necessary assistants

B.6.2

B.6.3

who shall be satisfactory to the City and who shall represent the CM/GC on the site and who will be empowered to
obligate the CM/GC. Directions given to the superintendent by the City's Authorized Representative shall be confirmed
in writing to the CM/GC. The Superintendent shall be fluent in both written and verbal English and be able to effectively
communicate with the City’s Representatives

The Superintendent, Project Manager and Project Engineer/Assistant Project Manager (if applicable) shall not be removed
from the Project by the CM/GC without the prior written authorization of the City. Requests to replace personnel must
be made a minimum of thirty (30) calendar days prior to the proposed date of replacement.

CM/GC shall at all times enforce strict discipline and good order among its subcontractors and employees and shall not
employ or work any unfit person, or anyone not skilled in work assigned to that person. City may require the CM/GC to
permanently remove any of its officers, agents, employees, or subcontractors from all City properties in cases where City
determines in its sole discretion that removal of such is in City’s best interests. CM/GC shall not employ any person
whom the City may deem incompetent or unfit on the Project except with the prior written consent of the City. City
may require removal and replacement of any or all construction superintendents, project managers, foreman, or other
staff from the Project upon ten (10) business days written notice to the CM/GC.
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B.6.4

B.7

CM/GC shall maintain at least one (1) set of reports on the Project prepared by CM/GC’s employee(s) present on site, and
which includes following information: a brief description of all Work performed on that day; a summary of all pertinent
events and/or occurrences on that day including records of all tests and inspections; a list of all subcontractor(s) working
on that day; a list of each CM/GC employee working on that day; the total hours worked for each employee; a complete
list of all equipment on the Project that day, whether in use or not; the time Work commenced and ended; weather
conditions; accidents or injuries; and Work progress made for that day (“Daily Job Reports”). CM/GC shall keep the Daily
Job Reports current and in good order and shall make current copies available to City upon request.

INSPECTION

B.7.1

B.7.2

B.7.3

B.7.4

B.7.5

B.7.6

B.7.7

B.8

City's Authorized Representative and project team shall have safe access to the Work at all times.

Inspection of the Work will be made by the City's Authorized Representative and its’ designees at its discretion. The
City’s Authorized Representatives will have authority to reject Work that does not conform to the Contract Documents.
Any Work found to be not in conformance with the Contract Documents, in the discretion of the City's Authorized
Representative, shall be removed and replaced at the CM/GC's expense.

CM/GC shall make or obtain at the appropriate time all tests, inspections and approvals of portions of the Work required
by the Contract Documents or by laws, ordinances, rules, regulations or orders of public authorities having jurisdiction.
Unless otherwise provided, the CM/GC shall make arrangements for such tests, inspections and approvals with an
independent testing laboratory or entity acceptable to the City, or with the appropriate public authority, and shall bear
all related costs of tests, inspections and approvals.  Tests or inspections conducted pursuant to the Contract Documents
shall be made promptly to avoid unreasonable delay in the Work. The CM/GC shall give the City’s Authorized
Representative timely notice of when and where tests and inspections are to be made so that the City’s Authorized
Representative(s) may be present for such procedures. Required certificates of testing, inspection or approval shall,
unless otherwise required by the Contract Documents, be secured by the CM/GC and promptly delivered to the City’s
Authorized Representative(s).

Asrequired by the Contract Documents, Work done or material used without inspection or testing by the City's Authorized
Representative(s) may be ordered removed at the CM/GC's expense.

If directed to do so any time before the Work is accepted, the CM/GC shall uncover portions of the completed Work for
inspection. After inspection, the CM/GC shall restore such portions of Work to the standard required by the Contract. If
the Work uncovered is unacceptable or was done without sufficient notice to the City's Authorized Representative, the
uncovering and restoration shall be done at the CM/GC's expense. If the Work uncovered is acceptable and was done
with sufficient notice to the City's Authorized Representative(s), the uncovering and restoration will be paid for as a
Change Order.

If any testing or inspection reveals failure of the portions of the Work to comply with requirements established by the
Contract Documents, all costs made necessary by such failure, including those of repeated procedures and compensation
for the City’s Authorized Representative’s and Architect/Engineer’s services and expenses, shall be at the CM/GC’s
expense.

(1) CM/GC shall be granted one (1) re-inspection for each re-inspection required by the Contract Documents. Additional
inspections required beyond the initial and re-inspection shall be the responsibility of the CM/GC. The City’s Testing
and Inspection firm shall not unreasonably require re-inspections.

When the United States government participates in the cost of the Work, or the City has an agreement with other public
or private organizations, or if any portion of the Work is being performed for a third party or in close proximity to third
party facilities, representatives of these organizations have the right to inspect the Work affecting their interests or
property. Their right to inspect shall not make them a party to the Contract and shall not interfere with the rights of the
parties of the Contract. Instructions or orders of such parties shall be transmitted to the CM/GC, through the City's
Authorized Representative.

SEVERABILITY

B.9

If any provision of this Contract is declared by a court to be illegal or in conflict with any law, the validity of the remaining
terms and provisions shall not be affected and the rights and obligations of the parties shall be construed and enforced
as if the Contract did not contain the particular provision held to be invalid.

ACCESS TO RECORDS
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B.9.1

B.9.2

CM/GC shall keep, at all times on the Work site, one record copy of the complete Contract Documents, including the
Plans, Specifications, Change Orders and addenda, in good order and marked currently to record field changes and
selections made during construction, and one record copy of Shop Drawings, Product Data, Samples and similar
submittals, and shall at all times give the City's Authorized Representative access thereto.

CM/GC shall retain and the City and its duly authorized representatives shall have access to, for a period not less than six
(6) years, all Record Documents, financial and accounting records, and other books, documents, papers and records of
CM/GC which are pertinent to the Contract including records pertaining to Overhead and indirect costs, for the purpose
of making audit, examination, excerpts and transcripts. If for any reason, any part of the Contract is involved in a dispute
resolution process, CM/GC shall retain all such records until all disputes are resolved. The City and/or its agents shall
continue to be provided full access to the records during any dispute resolution process.

. WAIVER

B.10

B.11

Failure of the City to enforce any provision of this Contract shall not constitute a waiver or relinquishment by the City of
the right to such performance in the future nor of the right to enforce any other provision of this Contract.

SUBCONTRACTS AND ASSIGNMENT

B.11.1 CM/GC shall require each Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound

by the terms and conditions of these General Conditions, and to assume toward the CM/GC all of the obligations and
responsibilities which the CM/GC assumes toward the City thereunder, unless (1) the same are clearly inapplicable to the
subcontract at issue because of legal requirements or industry practices, or (2) specific exceptions are requested by
CM/GC and approved in writing by City. Where appropriate, CM/GC shall require each Subcontractor to enter into
similar agreements with sub-subcontractors at any level. CM/GC shall include assignment provisions in each subcontract
as indicated in the termination provisions set forth in these General Conditions.

B.11.2 At City’s request, CM/GC shall submit to City prior to their execution either CM/GC’s form of subcontract, or the

subcontract to be executed with any particular Subcontractor. If City disapproves such form, CM/GC shall not execute
the form until the matters disapproved are resolved to City’s satisfaction. City’s review, comment upon or approval of
any such form shall not relieve CM/GC of its obligations under this Agreement or be deemed a waiver of such obligations
of CM/GC.

B.11.3 CM/GC shall not assign, sell, or transfer its rights, or delegate its responsibilities under this Contract, in whole or in part,

without the prior written approval of the City. No such written approval shall relieve CM/GC of any obligations of this
Contract, and any transferee shall be considered the agent of the CM/GC and bound to perform in accordance with the
Contract Documents. CM/GC shall remain liable as between the original parties to the Contract as if no assignment had
occurred.

B.11.4 CM/GC shall first notify City prior to any change in the name or legal nature or status of CM/GC’s entity. City shall

B.12

determine if CM/GC’s intended change is permissible while performing this Contract.

SUCCESSORS IN INTEREST

B.13

The provisions of this Contract shall be binding upon and shall accrue to the benefit of the parties to the Contract and
their respective permitted successors and assigns.

CITY'S RIGHT TO DO WORK

B.14

City reserves the right to perform other or additional work at or near the project site with other forces than those of the
CM/GC. If such work takes place within or next to the project site, CM/GC will coordinate work with the other
contractors or forces, cooperate with all other contractors or forces, carry out the Work in a way that will minimize
interference and delay for all forces involved, place and dispose of materials being used so as not to interfere with the
operations of another, and join the Work with the work of the others in an acceptable manner and perform it in proper
sequence to that of the others. The City’s Authorized Representative will resolve any disagreements that may arise
between or among CM/GC and the other contractors over the method or order of doing all work (including the Work).
In case of unavoidable interference, the City’s Authorized Representative will establish work priority (including the Work)
which generally will be in the sequence that the contracts were awarded.

OTHER CONTRACTS
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B.15

In all cases and at any time, the City has the right to execute other contracts related to or unrelated to the Work of this
Contract. The CM/GC of this Contract will fully cooperate with any and all other contractors without additional cost to
the City in the manner described in section B.13. Specifically and without limitation,

(1) CM/GC shall coordinate and work in conjunction with the City and City’s third party consultants to proactively
commission the Project in preparation of City occupancy and acceptance.

(2) CM/GC shall be granted one (1) re-inspection review for each inspection activity required by the Contract. Additional
reviews required beyond the initial and re-inspections shall be the responsibility of the CM/GC. City and City’s third party
consultants shall not unreasonably require re-inspections. The City reserves the right to make the final determination if
a re-inspection is required or if CM/GC may proceed by incorporating the inspection findings.

(3) CM/GC shall provide City with a copy of all written communications between CM/GC and City’s consultants at the same
time as that communication is made to such consultants, including, without limitation, all requests for information,
correspondence, submittals, notices, and change order proposals. CM/GC shall confirm oral communications in writing.

(4) CM/GC s liable for costs incurred by City for professional services for interpretations or decisions of matters where the
information sought is equally available to the party making the request.

GOVERNING LAW

B.16

This Contract shall be governed by and construed in accordance with the laws of the State of Oregon without regard to
principles of conflict of laws.

LITIGATION

B.17

Any Claim between City and CM/GC that arises from or relates to this Contract and that is not resolved through the Claims
Review Process in Section D.3 shall be brought and conducted solely and exclusively within the Circuit Court of Clackamas
County for the State of Oregon; provided, however, if a Claim must be brought in a federal forum, then it shall be brought
and conducted solely and exclusively within the United States City Court for the City of Oregon. Any trial will be to the
court without a jury. In no event shall this section be construed as a waiver by the City of defense or immunity, whether
sovereign immunity, governmental immunity, or otherwise, from any claim or from the jurisdiction of any court. CM/GC
BY EXECUTION OF THIS CONTRACT HEREBY CONSENTS TO THE IN PERSONAM JURISDICTION OF THE COURTS REFERENCED
IN THIS SECTION B.16.

ALLOWANCES

B.17.1 The CM/GC shall include in the Contract Price all allowances stated in the Contract Documents. Items covered by

allowances shall be supplied for such amounts and by such persons or entities as the City may direct.

B.17.2 Unless otherwise provided in the Contract Documents:

B.18

(1) when finally reconciled, allowances shall cover the cost to the CM/GC of materials and equipment delivered at the site
and all required taxes, less applicable trade discounts;

(2) CM/GC’s costs for unloading and handling at the site, labor, installation costs, Overhead, profit and other expenses
contemplated for stated allowance amounts shall be included in the Contract Price but not in the allowances;

(3) Unless City requests otherwise, CM/GC shall provide to City a proposed fixed price for any allowance work prior to its
performance.

SUBMITTALS, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

B.18.1 The CM/GC shall prepare and keep current, for the approval of City’s Authorized Representative, a schedule and list of

submittals which is coordinated with the CM/GC's construction schedule and allows the Architect/Engineer reasonable
time, but in no case less than ten (10) business days, to review submittals. City reserves the right to approve the
schedule and list of submittals. Submittals include, without limitation, Shop Drawings, Product Data, and Samples which
are described below:

(1) Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the CM/GC or a
Subcontractor (including any sub-subcontractor), manufacturer, supplier or distributor to illustrate some portion of the
Work.
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(2) Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and other
information furnished by the CM/GC to illustrate materials or equipment for some portion of the Work.

(3) Samples are physical examples which illustrate materials, equipment or workmanship and establish standards by which
the Work will be judged.

B.18.2 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. The purpose of their

submittal is to demonstrate for those portions of the Work for which submittals are required by the Contract Documents
the way by which the CM/GC proposes to conform to the information given and the design concept expressed in the
Contract Documents. Review of submittals by the Architect/Engineer or City is not conducted for the purpose of
determining the accuracy and completeness of other details such as dimensions and quantities, or for substantiating
instructions for installation or performance of equipment or systems, or for approval of safety precautions or, unless
otherwise specifically stated by the Architect/Engineer or City, of any construction means, methods, techniques,
sequences or procedures, all of which remain the responsibility of the CM/GC as required by the Contract Documents.
The Architect/Engineer’s or City’s review of the CM/GC’s submittals shall not relieve the CM/GC of its obligations under
the Contract Documents. The Architect/Engineer’s or City’s review of a specific item shall not indicate approval of an
assembly of which the item is a component. Informational submittals upon which the Architect/Engineer or City is not
expected to take responsive action may be so identified in the Contract Documents. Submittals which are not required
by the Contract Documents may be returned without action.

B.18.3 The CM/GC shall review for compliance with the Contract Documents, approve and submit to the Architect/Engineer

Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents with reasonable
promptness and in such sequence as to cause no delay in the Work or in the activities of the City or of separate CM/GCs.
Submittals which are not marked as reviewed for compliance with the Contract Documents and approved by the CM/GC
may be returned without action.

(1) CM/GC shall be granted one (1) resubmittal review for each submittal required by the Contract Documents.
Additional reviews required beyond the initial submittal and re-submittal shall be the responsibility of the CM/GC. A/E
shall not unreasonably require re-submittals. The City reserves the right to make the final determination if a re-
submittal is required or if CM/GC may proceed by incorporating A/E’s comments.

B.18.4 By approving and submitting Shop Drawings, Product Data, Samples and similar submittals, the CM/GC represents that

the CM/GC has determined and verified materials, field measurements and field construction criteria related thereto, or
will do so, and has checked and coordinated the information contained within such submittals with the requirements of
the Work and of the Contract Documents.

B.18.5 The CM/GC shall perform no portion of the Work for which the Contract Documents require submittal and review of Shop

Drawings, Product Data, Samples or similar submittals until the respective submittal has been approved by the
Architect/Engineer. CM/GC shall be responsible to provide submittals for A/E and City review in a timely manner to allow
sufficient time for review and comment. Delay claims associated with submittals lacking appropriate review time
allowances shall not be considered.

B.18.6 The Work shall be in accordance with approved submittals except that the CM/GC shall not be relieved of responsibility

for deviations from requirements of the Contract Documents by the Architect/Engineer’s or City’s review or approval of
Shop Drawings, Product Data, Samples or similar submittals unless the CM/GC has specifically informed the
Architect/Engineer and City in writing of such deviation at the time of submittal and (i) the Architect/Engineer has given
written approval to the specific deviation as a minor change in the Work, or (ii) a Change Order has been executed by City
authorizing the deviation. The CM/GC shall not be relieved of responsibility for errors or omissions in Shop Drawings,
Product Data, Samples or similar submittals by any review or approval thereof.

B.18.7 In the event that City elects not to have the obligations and duties described under this Section B.18 performed by the

B.19

Architect/Engineer, or in the event no Architect/Engineer is employed by City on the project, all obligations and duties
assigned to the Architect/Engineer hereunder shall be performed by the City's Authorized Representative.

SUBSTITUTIONS

The CM/GC may make Substitutions only with the consent of the City and at its sole discretion, after evaluation by the
City’s Authorized Representative and only in accordance with a Change Order. Substitutions shall be subject to the
requirements of the bid documents. By making requests for Substitutions, the CM/GC represents that the CM/GC has
personally investigated the proposed substitute product; represents that the CM/GC will provide the same warranty for
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B.20

the Substitution that the CM/GC would for the product originally specified unless approved otherwise; certifies that the
cost data presented is complete and includes all related costs under this Contract including redesign costs, and waives all
claims for additional costs related to the Substitution which subsequently become apparent; and will coordinate the
installation of the accepted Substitution, making such changes as may be required for the Work to be completed in all
respects.

USE OF PLANS AND SPECIFICATIONS

B.21

Plans, Specifications and related Contract Documents, including those in electronic format, furnished to CM/GC by City
or City’s Architect/Engineer shall be used solely for the performance of the Work under this Contract. CM/GC and its
Subcontractors and suppliers are authorized to use and reproduce applicable portions of such documents appropriate to
the execution of the Work, but shall not claim any ownership or other interest in them beyond the scope of this Contract,
and no such interest shall attach. Unless otherwise indicated, all common law, statutory and other reserved rights, in
addition to copyrights, are retained by City.

FUNDS AVAILABLE AND AUTHORIZED

B.22

City reasonably believes at the time of entering into this Contract that sufficient funds are available and authorized for
expenditure to finance the cost of this Contract within the City's appropriation or limitation.

NO THIRD PARTY BENEFICIARIES

B.23

City and CM/GC are the only parties to this Contract and are the only parties entitled to enforce its terms. Nothing in
this Contract gives, is intended to give, or shall be construed to give or provide any benefit or right, whether directly,
indirectly, or otherwise, to third persons unless such third persons are individually identified by name herein and expressly
described as intended beneficiaries of the terms of this Contract.

RULES REGARDING CONTACT WITH THE PRESS AND PUBLICATIONS

C1

CM/GC shall issue no news release, press release, or other statement to members of the news media or any other
publication regarding this Agreement or the Project within one (1) year of Project completion without City’s prior written
authorization. CM/GC shall not post or publish any textual or visual representations of the Project without approval of
City.

SECTION C
WAGES, LABOR, AND PAYMENT

PREVAILING WAGE RATES ON PUBLIC WORKS

C.1.1 This Contract is subject to payment of prevailing wages under ORS 279C.800 to 279C.870. Each worker the CM/GC,

subcontractor or other person who is party to the contract uses in performing all or part of the Contract must be paid not
less than the applicable prevailing rate of wage for each trade or occupation as defined by the Director of the State of
Oregon Bureau of Labor and Industries ("BOLI") in the applicable publication entitled Definitions of Covered Occupations
for Public Works Contracts in Oregon. The latest prevailing wage rates for public works contracts in Oregon are contained
in the following publications: The Prevailing Wage Rates for Public Works Projects in Oregon, the PWR Apprenticeship
Rates, and any amendments to the PWR rates or Apprenticeship rates. Such publications can be reviewed electronically
at http://www.boli.state.or.us/BOLI/WHD/PWR/pwr_state.shtml.

C.1.2 This Contract is also subject to payment of prevailing wages under the federal Davis-Bacon Act (40 U.S.C. 3141 et seq.).

Notwithstanding Section C.1.1 of this Section, if this Contract is also subject to payment of prevailing wages under the
Davis-Bacon Act, CM/GC and any subcontractors must pay the higher of the federal prevailing wage rate or the state
prevailing wage. The latest federal prevailing wage rates can be reviewed electronically at
http://www.wdol.gov/Index.aspx (Search for Oregon, Clackamas County, Building Construction Type). Contractors shall
follow all prevailing wage rules including posting the Davis Bacon Poster at the worksite and submitting certified payroll
records. The poster is available at http://www.dol.gov/whd/regs/compliance/posters/fedprojc.pdf. The payroll form is at
http://www.dol.gov/whd/forms/wh347instr.htm. If the Contract is subject to federal prevailing wages, CM/GC and any
subcontractors must pay the higher of the federal prevailing wage rate (under the Davis-Bacon Act) or the state prevailing
wage.

C.1.3 The applicable prevailing wages under subsections and, if applicable, C.1.2, will be those in effect on the start of the

Construction Phase as described in Section 3.b of the CM/GC Contract, and shall be incorporated by reference in the GMP
Amendment or, if applicable, the Early Work Amendment.
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C.1.4 During the Construction Phase, CM/GC and all Subcontractors will keep the prevailing wage rates for this Project posted in

a conspicuous and accessible place in or about the Project.

C.1.5 The City will pay a fee to the Commissioner of the Oregon Bureau of Labor and Industries as provided in ORS 279C.825.

The fee will be paid to the Commissioner under the administrative rule of the Commissioner.

C.1.6 CM/GC or any Subcontractor also provides for or contributes to a health and welfare plan or a pension plan, or both, for

C.2

its employees on the Project, it will post notice describing such plans in a conspicuous and accessible place in or about
the Project- during the Construction Phase. The notice will contain information on how and where to make claims and
where to obtain future information.

PAYROLL CERTIFICATION; ADDITIONAL RETAINAGE; FEE REQUIREMENTS

c.21

C.2.2

C.23

Cc3

In accordance with ORS 279C.845, the CM/GC and every Subcontractor shall submit written certified statements to the
City's Authorized Representative, on the form prescribed by the Commissioner of the Bureau of Labor and Industries,
certifying the hourly rate of wage paid each worker which the CM/GC or the Subcontractor has employed on the project
and further certifying that no worker employed on the project has been paid less than the prevailing rate of wage or less
than the minimum hourly rate of wage specified in the Contract, which certificate and statement shall be verified by the
oath of the CM/GC or the Subcontractor that the CM/GC or Subcontractor has read such statement and certificate and
knows the contents thereof and that the same is true to the CM/GC or Subcontractor's best knowledge and belief. The
certified statements shall set out accurately and completely the payroll records for the prior week including the name
and address of each worker, the worker's correct classification, rate of pay, daily and weekly number of hours worked,
deductions made and actual wages paid. Certified statements for each week during which the CM/GC or Subcontractor
has employed a worker on the project shall be submitted once a month, by the fifth business day of the following month.

The CM/GC and Subcontractors shall preserve the certified statements for a period of six (6) years from the date of
completion of the Contract.

The City shall retain 25 percent of any amount earned by the CM/GC on this public works project until the CM/GC has
filed the certified statements required by section C.2.1. The City shall pay to the CM/GC the amount retained under this
subsection within 14 days after the CM/GC files the required certified statements, regardless of whether a Subcontractor
has failed to file certified statements.

The CM/GC shall retain 25 percent of any amount earned by a first-tier Subcontractor on this public works project until
the first-tier Subcontractor has filed with the City the certified statements required by C.2.1. Before paying any amount
retained under this subsection, the CM/GC shall verify that the first-tier Subcontractor has filed the certified statement,
Within 14 days after the first-tier Subcontractor files the required certified statement the CM/GC shall pay the first-tier
Subcontractor any amount retained under this subsection.

PROMPT PAYMENT AND CONTRACT CONDITIONS

C3.1

Pursuant to ORS 279C.505 and as a condition to CM/GC’s performance hereunder, the CM/GC shall:

(1) Make payment promptly, as due, to all persons supplying to CM/GC labor or materials for the prosecution of the Work
provided for in this Contract.

(2) Pay all contributions or amounts due the State Industrial Accident Fund from such CM/GC or Subcontractor incurred
in the performance of the Contract.
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(3) Not permit any lien or claim to be filed or prosecuted against the City on account of any labor or material furnished.
CM/GC will not assign any claims that CM/GC has against City, or assign any sums due by City, to Subcontractors, suppliers,
or manufacturers, and will not make any agreement or act in any way to give Subcontractors a claim or standing to make
a claim against the City.

(4) Pay to the Department of Revenue all sums withheld from employees pursuant to ORS 316.167.
(5) Demonstrate that an employee drug testing program is in place as follows:

(A) CM/GC represents and warrants that CM/GC has in place at the time of the execution of this contract, and shall
maintain during the term of this Contract, a qualifying employee drug testing program for its employees that
includes, at a minimum, the following:

i. awritten employee drug testing policy,

ii. required drug testing for all new subject employees or, alternatively, required testing of all subject employees
every 12 months on a random selection basis, and

iii. requested testing of a subject employee when the CM/GC has reasonable cause to believe the subject employee
is under the influence of drugs.

A drug testing program that meets the above requirements will be deemed a “qualifying employee drug testing
program”. For the purposes of this section, an employee is a “subject employee” only if that employee will be working
on the project job site.

(B) CM/GC shall require each subcontractor providing labor for the Project to:

i. demonstrate to the CM/GC that it has a qualifying employee drug testing program for the Subcontractor’s
subject employees, and represent and warrant to the CM/GC that the qualifying employee drug testing program
is in place at the time of subcontract execution and will continue in full force and effect for the duration of the
subcontract, or

ii. require that the Subcontract’s subject employees participate in the CM/GC’s qualifying employee drug testing
program for the duration of the Project.

C.3.2 Pursuant to ORS 279C.515, and as a condition to City's performance hereunder, CM/GC agrees:

(1) If City becomes aware that CM/GC has failed, neglected or refused to make prompt payment of any claim for labor
or services furnished to the CM/GC or a Subcontractor by any person in connection with the project as such claim becomes
due, the proper officer(s) representing the City may pay the claim and charge the amount of the payment against funds
due or to become due CM/GC under this Contract within ten (10) business days written notice to CM/GC. Payment of
claims in this manner shall not relieve the CM/GC or the CM/GC's surety from obligation with respect to any unpaid claims.
Notwithstanding any other remedies available to the City,

(2) If the CM/GC or a first-tier Subcontractor fails, neglects or refuses to make payment to a person furnishing labor or
materials in connection with the public contract for a publicimprovement within thirty (30) Days after receipt of payment
from City or a CM/GC, the CM/GC or first-tier Subcontractor shall owe the person the amount due plus interest charges
commencing at the end of the 10-Day period that payment is due and ending upon final payment, unless payment is
subject to a good faith dispute. The rate of interest charged to the CM/GC or first-tier Subcontractor on the amount
due shall equal three times the discount rate on 90-Day commercial paper in effect at the Federal Reserve Bank in the
Federal Reserve City that includes Oregon on the date that is thirty (30) Days after the date when payment was received
from City or from the CM/GC, but the rate of interest shall not exceed thirty (30) percent. The amount of interest may
not be waived.

(3) If the CM/GC or a Subcontractor fails, neglects or refuses to make payment to a person furnishing labor or materials
in connection with the Contract, the person may file a complaint with the Construction Contractors Board, unless payment
is subject to a good faith dispute. Every contract related to this Contract shall contain a similar clause.

C.3.3 Pursuant to ORS 279C.545, Construction workers employed by the CM/GC or its Subcontractor will be foreclosed from the
right to collect for any overtime under this Contract unless a claim for payment is filed with the CM/GC or Subcontractor
within 90 days from the completion of the Contract, providing the CM/GC or Subcontractor has:
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C34

C.3.5

c4

(1) Caused a circular clearly printed in blackface pica type and containing a copy of this section to be posted in a prominent
place alongside the door of the timekeeper's office or in a similar place which is readily available and freely visible to any
or all workers employed on the Work, and

(2) Maintained such circular continuously posted from the inception to the completion of the Contract on which workers
are or have been employed.

Pursuant to ORS 279C.580, CM/GC shall include in each subcontract for property or services entered into by the CM/GC
and a first-tier Subcontractor, including a material supplier, for the purpose of performing a construction contract:

(1) A payment clause that obligates the CM/GC to pay the first-tier Subcontractor for satisfactory performance under its
subcontract within ten (10) Days out of such amounts as are paid to the CM/GC by City under the Contract;

(2) An interest penalty clause that obligates the CM/GC if payment is not made within thirty (30) Days after receipt of
payment from City, to pay to the first-tier Subcontractor an interest penalty on amounts due in the case of each payment
not made in accordance with the payment clause included in the subcontract pursuant to paragraph (a) of this subsection.
CM/GC or first-tier Subcontractor shall not be obligated to pay an interest penalty if the only reason that the CM/GC or
first-tier Subcontractor did not make payment when payment was due is that the CM/GC or first-tier Subcontractor did
not receive payment from City or CM/GC when payment was due. The interest penalty shall be for the period beginning
on the day after the required payment date and ending on the date on which payment of the amount due is made; and
shall be computed at the rate specifiedin ~ ORS 279C.515(2).

(3) A clause which requires each of CM/GC's Subcontractor's to include, in each of their contracts with lower-tier
Subcontractors or suppliers, provisions to the effect that the first-tier Subcontractor shall pay its lower-tier Subcontractors
and suppliers in accordance with the provisions of subsections (a) and (b), above and requiring each of their
Subcontractors and suppliers to include such clauses in their subcontracts and supply contracts.

All employers, including CM/GC, that employ subject workers who work under this contract in the State of Oregon shall
comply with ORS 656.017 and provide the required Workers’ Compensation coverage, unless such employers are exempt
under ORS 656.126. CM/GC shall ensure that each of its Subcontractors complies with these requirements.

PAYMENT FOR MEDICAL CARE

CS5

Pursuant to ORS 279C.530, and as a condition to City's performance hereunder, CM/GC shall promptly, as due, make
payment to any person, partnership, association or corporation furnishing medical, surgical, and hospital care or other
needed care and attention, incident to sickness or injury, to the employees of such CM/GC, all sums of which the CM/GC
agrees to pay for such services and all moneys and sums which the CM/GC has collected or deducted from the wages of
personnel pursuant to any law, contract or agreement for the purpose of providing or paying for such services.

HOURS OF LABOR

As a condition to City's performance hereunder, CM/GC shall comply with ORS 279C.520 and 279C.540, as amended from
time to time and incorporated herein by this reference:

Except as may otherwise be provided in an applicable collective bargaining agreement with a labor organization, CM/GC
shall not employ and shall require that its Subcontractors not employ any person to perform construction work for more
than ten hours in any one day, or 40 hours in any one week, except in cases of necessity, emergency, or where the public
policy absolutely requires it, and in such cases, except in cases of Contracts for personal services as defined in ORS
279A.055, the laborer shall be paid at least time and a half pay:

(1) For all overtime in excess of eight (8) hours a day or forty (40) hours in any one week when the work week is five
consecutive Days, Monday through Friday; and

(2) For all overtime in excess of ten (10) hours a day or forty (40) hours in any one week when the work week is four
consecutive Days, Monday through Friday; and

(3) For all Work performed on Saturday and on any legal holiday specified in any applicable collective bargaining
agreement or ORS 279C.540(1)(b).

(4) The requirement to pay at least time and a half for all overtime worked in excess of 40 hours in any one week shall
not apply to individuals who are excluded under ORS 653.010 to 653.261 or under 29 U.S.C. Section 201 to 209 from
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D.1

receiving overtime. Contractor shall and shall require its Subcontractors to give notice in writing to their employees
who work under this Contract, either at the time of hire or before commencement of Work on the Contract, or by posting
a notice in a location frequented by employees, of the number of hours per day and days per week that the employees
may be required to work.

This Section C.5 shall not excuse CM/GC from completion of the Work within the time required under this Contract.

SECTION D
CHANGES IN THE WORK

CHANGES IN WORK

D.1.1

D.1.2

D.1.3

The terms of this Contract shall not be waived, altered, modified, supplemented or amended in any manner whatsoever
without prior written approval of the City's Authorized Representative, and then only in a manner consistent with the
Agreement and, if not prohibited by the Agreement, the Change Order provisions of this Section D.1 and after any
necessary approvals required by public contracting laws or the City’s contracting rules have been obtained. Otherwise, a
formal contract amendment is required, which shall not be effective until its execution by the parties to this Contract and
all approvals required by public contracting laws or City’s contracting rules have been obtained.

It is mutually agreed that changes in Plans, quantities, or details of construction are inherent in the nature of construction
and may be necessary or desirable during the course of construction. Within the general scope of this Contract, the
City's Authorized Representative may at any time, without notice to the sureties and without impairing the Contract,
require changes consistent with this Section D.1. All Change Order Work shall be executed under the conditions of the
Contract Documents. Such changes may include, but are not limited to:

(1) Modification of specifications and design.

(2) Increases or decreases in quantities.

(3) Increases or decreases to the amount of Work.
(4) Addition or elimination of any Work item.

(5) Change in the duration of the project.

(6) Acceleration or delay in performance of Work.
(7) Deductive changes.

Deductive changes are those that reduce the scope of the Work, and shall be made by mutual agreement whenever
feasible. In cases of suspension or partial termination under Section J, City reserves the right to unilaterally impose a
deductive change and to self perform such Work, for which the provisions of B.13 (City’s Right to Do Work) shall then

apply.

Adjustments in compensation shall be made under the provisions of D.1.3, in which costs for deductive changes shall be
based upon a Direct Costs adjustment together with the related percentage markup specified for profit, Overhead and
other indirect costs, unless otherwise agreed to by City.

The City and CM/GC agree that Change Order Work shall be administered and compensated according to the following:

(1) Unit pricing may be utilized at the City’s option when unit prices or solicitation alternates were provided that
established the cost for additional Work, and a binding obligation exists under the Contract on the parties covering the
terms and conditions of the additional Work.

(2) If the City elects not to utilize unit pricing, or in the event that unit pricing is not available or appropriate, fixed pricing
may be used for Change Order Work. In fixed pricing the basis of payments or total price shall be agreed upon in writing
between the parties to the Contract, and shall be established before the Work is done whenever feasible. The mark-
ups set forth in D.1.3(c) shall be utilized by the parties as a guide in establishing fixed pricing, and will not be exceeded by
City without adequate justification. Cost and price data relating to Change Orders shall be supplied by CM/GC to City
upon request, but City shall be under no obligation to make such requests.

(3) In the event that unit pricing and fixed pricing are not utilized, then Change Order Work shall be performed on a cost
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D.1.4

D.1.5

D.1.6

reimbursement basis for Direct Costs. Such Work shall be compensated on the basis of the actual, reasonable and
allowable cost of labor, equipment, and material furnished on the Work performed. In addition, the following markups
shall be added to the CM/GC's or Subcontractor's Direct Costs as full compensation for profit, Overhead and other indirect
costs for Work directly performed with the CM/GC’s or Subcontractor’s own forces:

On Labor......cccovcveeeennne 10% On Equipment.............. 5% On Materials................. 5%

When Change Order Work under D.1.3(c) is invoiced by an authorized Subcontractor at any level, each ascending tier
Subcontractor or CM/GC will be allowed a supplemental mark-up of five (5) percent on each piece of subcontract Work
covered by such Change Order .

Payments made to the CM/GC shall be complete compensation for Overhead, profit, and all costs that were incurred by
the CM/GC or by other forces furnished by the CM/GC, including Subcontractors, for Change Order Work. City may
establish a maximum cost for Change Order Work under this Section D.1.3(c), which shall not be exceeded for
reimbursement without additional written authorization from City. CM/GC shall not be required to complete such
Change Order Work without additional authorization.

Any necessary adjustment of Contract Time that may be required as a result of a Change Order must be agreed upon by
the parties before the start of the Change Order Work unless City’s Authorized Representative authorizes CM/GC in
writing to start the Work before agreement on Contract Time adjustment. CM/GC shall submit any request for
additional compensation (and additional Contract Time if CM/GC was authorized to start Work before an adjustment of
Contract Time was approved) as soon as possible but no later than thirty (30) Days after receipt of the Change Order. If
CM/GC’s request for additional compensation or adjustment of Contract Time is not made within the thirty (30) day time
limit, CM/GC'’s requests pertaining to that Change Order are barred. The thirty (30) day time limit for making requests
shall not be extended for any reason, including without limitation CM/GC'’s claimed inability to determine the amount of
additional compensation or adjustment of Contract Time, unless an extension is granted in writing by City. If the City’s
Authorized Representative denies CM/GC’s request for additional compensation or adjustment of Contract Time, CM/GC
may proceed to file a Claim under Section D.3, Claims Review Process. No other reimbursement, compensation, or
payment will be made, except as provided in Section D.1.5 for impact claims.

If any Change Order Work under Section D.1.3 causes an increase or decrease in the CM/GC's cost of, or the Contract
Time required for the performance of, any other part of the Work under this Contract, the CM/GC must submit a written
request to the City’s Authorized Representative, setting forth the nature and specific extent of the request, including all
time and cost impacts against the Contract as soon as possible, but no later than thirty (30) Days after receipt of the
Change Order by CM/GC.

The thirty (30) day time limit applies to claims of Subcontractors, suppliers, or manufacturers that may be affected by the
Change Order and that request additional compensation or an extension of Contract Time to perform; CM/GC has
responsibility for contacting its Subcontractors, suppliers, or manufacturers within the thirty (30) day time limit, and
including their requests with CM/GC’s requests. If the request involves Work to be completed by Subcontractors, or
materials to be furnished by suppliers or manufacturers, such requests shall be submitted to the CM/GC in writing with
full analysis and justification for the compensation and additional Contract Time requested. The CM/GC will analyze and
evaluate the merits of the requests submitted by Subcontractors, suppliers, and manufacturers to CM/GC prior to
including those requests and CM/GC’s analysis and evaluation of those requests with CM/GC’s requests for additional
compensation or Contract Time that CM/GC submits to the City’s Authorized Representative. Failure of Subcontractors,
suppliers, manufacturers or others to submit their requests to CM/GC for inclusion with CM/GC’s requests submitted to
City’s Authorized Representative within the time period and by the means described in this section shall constitute a
waiver of these Subcontractor claims. The City’s Authorized Representative and the City will not consider direct requests
or claims from Subcontractors, suppliers, manufacturers or others not a party to this Contract. The consideration of
such requests and claims under this section does not give any person, not a party to the Contract the right to bring a claim
against the State of Oregon, whether in this claims process, in litigation, or in any dispute resolution process.

If the City’s Authorized Representative denies the CM/GC’s request for additional compensation or an extension of
Contract Time, the CM/GC may proceed to file a Claim under Section D.3, Claims Review Process.

No request or Claim by the CM/GC for additional costs or an extension of Contract Time shall be allowed if made after
receipt of final payment application under this Contract. CM/GC agrees to submit its final payment application within
sixty (60) business days after Substantial Completion, unless written extension is granted by City. CM/GC shall not delay
final payment application for any reason, including without limitation nonpayment of Subcontractors, suppliers,
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manufacturers or others not a party to this Contract, or lack of resolution of a dispute with City or any other person of
matters arising out of or relating to the Contract. If CM/GC fails to submit its final payment application within sixty (60)
business days after Substantial Completion, and CM/GC has not obtained written extension by City, all requests or Claims
for additional costs or an extension of Contract Time shall be waived.

D.1.7 Itis understood that changes in the Work are inherent in construction of this type. The number of changes, the scope
of those changes, and the effect they have on the progress of the original Work cannot be defined at this time. The
CM/GC is notified that numerous changes may be required and that there will be no compensation made to the CM/GC
directly related to the number of changes. Each change will be evaluated for extension of Contract Time and increase
or decrease in compensation based on its own merit.

D.2 DELAYS

D.2.1 Delays in construction include “Avoidable Delays”, which are defined in Section D.2.1.1, and “Unavoidable Delays”,
defined in Section D.2.1.2.  Further, “Concurrent Delays” are defined in Section D.2.1.3 and “Offsetting Delays” defined
in Section D.2.1.4.

(1) Avoidable Delays include any delays other than Unavoidable Delays, and include delays that otherwise would be
considered Unavoidable Delays but that:

(A) Could have been avoided by the exercise of care, prudence, foresight, and diligence on the part of the CM/GC or its
Subcontractors.

(B) Affect only a portion of the Work and do not necessarily prevent or delay the prosecution of other parts of the Work
nor the completion of the whole Work within the Contract Time.

(C) Do not impact activities on the accepted critical path schedule.

(D) Are associated with the reasonable interference of other contractors engaged by the City that do not necessarily
prevent the completion of the whole Work within the Contract Time.

(2) Unavoidable Delays include delays other than Avoidable Delays that are:

(A) Caused by any actions of the City, City’s Authorized Representative, or any other employee or agent of the City, or
by separate contractor engaged by the City.

(B) Caused by any site conditions which differ materially from what was represented in the Contract Documents or from
conditions that would normally be expected to exist and be inherent to the construction activities defined in the
Contract Documents. The CM/GC shall notify the City’s Authorized Representative immediately of differing site
conditions before the area has been disturbed. The City’s Authorized Representative will investigate the area and
make a determination as to whether or not the conditions differ materially from either the conditions stated in the
Contract Documents or those which could reasonably be expected in execution of this particular Contract. If
CM/GC and the City’s Authorized Representative agree that a differing site condition exists, any additional
compensation or additional Contract Time will be determined based on the process set forth in Section D.1.5 for
Change Order Work. If the City’s Authorized Representative disagrees that a differing site condition exists and
denies CM/GC’s request for additional compensation or Contract Time, CM/GC may proceed to file a Claim under
Section D.3, Claims Review Process.

(C) Caused by Force Majeure acts, events or occurrences that could not have been avoided by the exercise of care,
prudence, foresight, and diligence on the part of the CM/GC or its Subcontractors.

(D) Caused by adverse weather conditions. Any adverse weather conditions must be substantiated by documentary
evidence that weather conditions were abnormal for the specific time period claimed, could not have been
anticipated by the CM/GC, and adversely impacted the project in a manner that could not be avoided by
rescheduling the Work or by implementing measures to protect against the weather so that the Work could proceed.
A rain, windstorm, high water, or other natural phenomenon for the specific locality of the Work, which might
reasonably have been anticipated from the previous 10-year historical records of the general locality of the Work,
shall not be construed as abnormal. The parties agree that rainfall greater than the following levels cannot be
reasonably anticipated:

i.  Daily rainfall equal to, or greater than, 0.50 inch during a month when the monthly rainfall exceeds the
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D.2.2

D.2.3

D.2.4

normal monthly average by twenty-five percent (25 %) or more.
ii. daily rainfall equal to, or greater than, 0.75 inch at any time.

The Office of the Environmental Data Service of the National Oceanic and Atmospheric Administration of the U.S.
Department of Commerce nearest the Project site shall be considered the official agency of record for weather
information.

(3) Concurrent Delays occur when two Avoidable or two Unavoidable Delays occur within a time frame where all or part
of their durations overlap. The cumulative effect of the overlapping delays results in a total impact to the Project
duration less than or equal to the cumulative sum of the individual delays or greater than or equal to the longer of the
two Delays.

(4) Offsetting Delays occur when an Avoidable and an Unavoidable Delays occur within a time frame where all or part of
their durations overlap. In some cases, Offsetting Delays occur where overlapping delays are incurred by both the City
and the CM/GC, where the period of overlapping time negates any impact to the Project from the delays during that time
frame. The impact of the overlap is that the total impact of the delays is lessened to due to the delays happening at, to
some extent, the same time and therefore the project is only impacted once. The overall impact of Offsetting Delays is
equal or less than the impact of the longer of the two delays.

Except as otherwise provided in ORS 279C.315, CM/GC shall not be entitled to additional compensation or additional
Contract Time for Avoidable Delays.

In the event of Unavoidable Delays, based on principles of equitable adjustment, CM/GC may be entitled to the following:

(1) CM/GC may be entitled to additional compensation or additional Contract Time, or both, for Unavoidable Delays
described in Section D.2.1.2 (1) and (2).

(2) CM/GC may be entitled to additional Contract Time for Unavoidable Delays described in Section D.2.1.2(3) and (4).

(3) In the event of any requests for additional compensation or additional Contract Time, or both, as applicable, arising
under this Section D.2.3 for Unavoidable Delays, other than requests for additional compensation or additional Contract
Time for differing site conditions for which a review process is established under Section D.2.1.2 (2), CM/GC shall submit
a written notification of the delay to the City’s Authorized Representative within two (2) Days of the occurrence of the
cause of the delay. This written notification shall state the cause of the potential delay, the project components
impacted by the delay, and the anticipated additional Contract Time or the additional compensation, or both, as
applicable, resulting from the delay. Within seven (7) Days after the cause of the delay has been mitigated, or in no case
more than thirty (30) Days after the initial written notification, the CM/GC shall submit to the City’s Authorized
Representative, a complete and detailed request for additional compensation or additional Contract Time, or both, as
applicable, resulting from the delay. If the City’s Authorized Representative denies CM/GC’s request for additional
compensation or adjustment of Contract Time, the CM/GC may proceed to file a Claim under Section D.3, Claims Review
Process.

(4) If CM/GC does not timely submit the notices required under this Section D.2., then unless otherwise prohibited by
law, CM/GC’s Claim shall be barred.

When submitting a request for compensation under D.2.3, CM/GC and the City shall take into account the cumulative
impacts of Concurrent and Offsetting Delays that occurs within the same time frame the request for compensation
covers.

D.2.5All requests for compensation under this section shall require the CM/GC to submit a detailed Time Impact Analysis as

D.3

outlined in the Specifications.

CLAIMS REVIEW PROCESS

D.3.1

All CM/GC Claims shall be referred to the City’s Authorized Representative for review. CM/GC’s Claims, including Claims
for additional compensation or additional Contract Time, shall be submitted in writing by CM/GC to the City’s Authorized
Representative within five (5) business days after a denial of CM/GC's initial request for an adjustment of Contract terms,
payment of money, extension of Contract Time or other relief, provided that such initial request has been submitted in
accordance with the requirements and within the time limits established in these General Conditions. Within twenty
(20) business days after the initial Claim, CM/GC shall submit to the City’s Authorized Representative, a complete and
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D.3.2

D.3.3

D.3.4

D.3.5

D.3.6

D.3.7

detailed description of the Claim (the “Detailed Notice”) that includes all information required by Section D.3.2. Unless
the Claim is made in accordance with these time requirements, it shall be waived.

The Detailed Notice of the Claim shall be submitted in writing by CM/GC and shall include a detailed, factual statement
of the basis of the Claim, pertinent dates, Contract provisions which support or allow the Claim, reference to or copies of
any documents which support the Claim, the dollar value of the Claim, and the Contract Time extension requested for the
Claim. If the Claim involves Work to be completed by Subcontractors, the CM/GC will analyze and evaluate the merits
of the Subcontractor claim prior to forwarding it and that analysis and evaluation to the City’s Authorized Representative.
The City’s Authorized Representative and the City will not consider direct claims from Subs, suppliers, manufacturers, or
others not a party to this Contract. CM/GC agrees that it will make no agreement, covenant, or assignment, nor will it
commit any other act that will permit or assist any Subcontractor, supplier, manufacturer, or other to directly or indirectly
make a claim against City.

The City’s Authorized Representative will review all Claims and take one or more of the following preliminary actions
within ten (10) business days of receipt of the Detailed Notice of a Claim: (1) request additional supporting information
from the CM/GC; (2) inform the CM/GC and City in writing of the time required for adequate review and response; (3)
reject the Claim in whole or in part and identify the reasons for rejection; (4) based on principles of equitable adjustment,
recommend approval of all or part of the Claim; or (5) propose an alternate resolution.

The City’s Authorized Representative’s decision shall be final and binding on the CM/GC unless appealed by written notice
to the City within fifteen (15) business days of receipt of the decision. The CM/GC must present written documentation
supporting the Claim within fifteen (15) business days of the notice of appeal.  After receiving the appeal documentation,
the City shall review the materials and render a decision within twenty (20) business days after receiving the appeal
documents.

The decision of the City shall be final and binding unless the CM/GC delivers to the City its requests for mediation, which
shall be a non-binding process, within ten (10) business days of the date of the City's decision. The mediation process
will be considered to have commenced as of the date the CM/GC delivers the request. Both parties acknowledge and
agree that participation in mediation is a prerequisite to commencement of litigation of any disputes relating to the
Contract. Both parties further agree to exercise their best efforts in good faith to resolve all disputes within forty (40)
business days of the commencement of the mediation through the mediation process set forth herein.

In the event that a lawsuit must be filed within this forty (40) day period in order to preserve a cause of action, the parties
agree that notwithstanding the filing, they shall proceed diligently with the mediation to its conclusion prior to actively
prosecuting the lawsuit, and shall seek from the Court in which the lawsuit is pending such stays or extensions, including
the filing of an answer, as may be necessary to facilitate the mediation process. Further, in the event settlements are
reached on any issues through mediation, the parties agree to promptly submit the appropriate motions and orders
documenting the settlement to the Court for its signature and filing.

The mediator shall be an individual mutually acceptable to both parties, but in the absence of agreement each party shall
select a temporary mediator and the temporary mediators shall jointly select the permanent mediator. Each party shall
pay its own costs for the time and effort involved in mediation. The cost of the mediator shall be split equally between
the two parties. Both parties agree to exercise their best effort in good faith to resolve all disputes in mediation.
Participation in mediation is a mandatory requirement of both the City and the CM/GC. The schedule, time and place for
mediation will be mutually acceptable, or, failing mutual agreement, shall be as established by the mediator. The parties
agree to comply with City's administrative rules governing the confidentiality of mediation, if any, and shall execute all
necessary documents to give effect to such confidentiality rules. In any event, the parties shall not subpoena the
mediator or otherwise require the mediator to produce records, notes or work product, or to testify in any future
proceedings as to information disclosed or representations made in the course of mediation, except to the extent
disclosure is required by law.

Unless otherwise directed by City’s Authorized Representative, CM/GC shall proceed with the Work while any Claim of
CM/GCis pending, including a Claim for additional compensation or additional Contract Time resulting from Change Order
Work. Regardless of the review period or the final decision of the City's Authorized Representative, the CM/GC shall
continue to diligently pursue the Work as identified in the Contract Documents. In no case is the CM/GC justified or
allowed to cease Work without a written stop work order from the City or City's Authorized Representative.
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SECTION E
PAYMENTS

E.1 SCHEDULE OF VALUES

The CM/GC shall submit, at least ten (10) business days prior to submission of its first application for progress payment,
a schedule of values ("Schedule of Values") for the contracted Work, for the City’s review and approval. This schedule
will provide a breakdown of values for the contracted Work and will be the basis for progress payments. The breakdown
will demonstrate reasonable, identifiable, and measurable components of the Work. Unless objected to by the City's
Authorized Representative, this schedule shall be used as the basis for reviewing CM/GC's applications for payment. If
objected to by City’s Authorized Representative, CM/GC shall revise the schedule of values and resubmit the same for
approval of City’s Authorized Representative.

E.1.1 The Schedule of Values shall be of sufficient detail and organization to interface with the City’s accounting and funding
structure.

E.2 APPLICATIONS FOR PAYMENT

E.2.1 City shall make progress payments on the Contract monthly as Work progresses. Prior to the submission of each
monthly Application for Payment, CM/GC shall submit and obtain City’s approval of a progress schedule update.
Payments shall be based upon estimates of Work completed, as indicated in the approved progress schedule update, and
the Schedule of Values. All payments shall be approved by the City's Authorized Representative. A progress payment
shall not be considered acceptance or approval of any Work or waiver of any defects therein.  City shall pay to CM/GC
interest on the progress payment, not including retainage, due the CM/GC. The interest shall commence thirty (30)
Calendar Days after the receipt of invoice (“application for payment”) from the CM/GC or fifteen (15) Calendar Days after
the payment is approved by the City's Authorized Representative, whichever is the earlier date. The rate of interest
shall be as provided under Oregon law. Notwithstanding the foregoing, in instances when an application for payment is
filled out incorrectly, or when there is any defect or impropriety in any submitted application or when there is a good
faith dispute, City shall so notify the CM/GC within ten (10) business days stating the reason or reasons the application
for payment is defective or improper or the reasons for the dispute. A defective or improper application for payment,
if corrected by the CM/GC within five (5) business days of being notified by the City, shall not cause a payment to be made
later than specified in this section unless interest is also paid. Accrual of interest will be postponed when payment on
the principal is delayed because of disagreement between the City and the CM/GC.

E.2.2 CM/GC shall submit to the City's Authorized Representative, an application for each payment and, if required, receipts or
other vouchers showing payments for materials and labor, including payments to Subcontractors. Applications for
payment shall include all information required by City or City’s Authorized representative and shall be supplemented with
all additional information requested before the request for payment will be processed. CM/GC shall include, in its
application for payment, a schedule of the percentages of the various parts of the Work completed, based on the Schedule
of Values which shall aggregate to the payment application total.

E.2.3 Generally, applications for payment will be accepted only for materials that have been installed. Under special
conditions, applications for payment for stored materials will be accepted at City's sole discretion. Such a payment, if
made, will be subject to the following conditions:

(1) The request for stored material shall be submitted at least twenty five (25) business days in advance of the application
for payment on which it appears. Applications for payment shall be entertained for major equipment, components or
expenditures only.

(2) The CM/GC shall submit applications for payment showing the quantity and cost of the material stored.

(3) The material shall be stored in a bonded warehouse and City's Authorized Representative shall be granted the right to
access the material for the purpose of removal or inspection at any time during the Contract Period.

(4) The CM/GC shall name the City as co-insured on the insurance policy covering the full value of the property while in
the care and custody of the CM/GC until it is installed. A certificate noting this coverage shall be issued to the City.

(5) Payments shall be made for materials only. The submitted amount of the application for payment shall be reduced
by the cost of transportation and for the cost of an inspector to check the delivery at out of town storage sites. The cost
of said inspection shall be borne solely by the CM/GC.
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E.2.4

E.2.5

(6) Within fifty (50) Business Days of the application for payment, the CM/GC shall submit evidence of payment covering
the material stored.

(7) Payment for stored materials shall in no way indicate acceptance of the materials or waive any rights under this
Contract for the rejection of the Work or materials not in conformance with the Contract Documents.

(8) All required documentation must be submitted with the respective application for payment.

Notwithstanding other parts of this Contract, the City reserves the right to withhold all or part of a payment, or may nullify
in whole or part any payment previously made, to such extent as may be necessary in the City’s opinion to protect the
City from loss including but not limited to:

(1) Work that is defective and not remedied, or that has been demonstrated or identified as failing to conform with the
Contract Documents,

(2) third party claims or fines, including governing agency or regulatory entity, filed or evidence reasonably indicating that
such claims will likely be filed unless security acceptable to the City is provided by the CM/GC;

(3) failure of the CM/GC to make payments properly to Subcontractors or for labor, materials or equipment (in which case
City may issue checks made payable jointly to City and such unpaid persons under this provision, or directly to
Subcontractors and suppliers at any level under Section C.3.2.1);

(4) reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Price;
(5) damage to the City or another contractor;

(6) reasonable evidence that the Work will not be completed within the Contract Time required by the Contract, and that
the unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay;

(7) failure to carry out the Work in accordance with the Contract Documents;

(8) failure to provide or obtain City’s approval of a monthly progress schedule update;

(9) failure to maintain updated Record Documents; or

(10) Failure to provide certified payroll reports as required elsewhere in this Contract.

Subject to the provisions of the Contract Documents, the amount of each progress payment shall be computed as follows:

(1) Take that portion of the Contract Price properly allocable to completed Work as determined by multiplying the
percentage completion of each portion of the Work by the share of the total Contract Price allocated to that portion of
the Work in the Schedule of Values, less retainage as provided in Section E.5. Pending final determination of cost to the
City of changes in the Work, amounts not in the dispute may be included even though the Contract Price has not yet been
adjusted by Change Order;
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E.2.6

E.2.7

E.2.8

(2) Add that portion of the Contract Price properly allocable to materials and equipment delivered and suitably stored at
the site for subsequent incorporation in the completed construction (or, if approved in advance by the City pursuant to
Section E.2.3, suitably stored off the site at a location agreed upon in writing), less retainage as provided in Section E.5;

(3) Subtract the aggregate of previous payments made by the City; and

(4) Subtract any amounts for which the City’s Authorized Representative has withheld or nullified payment as provided
in the Contract Documents.

CM/GC’s applications for payment may not include requests for payment for portions of the Work for which the CM/GC
does not intend to pay to a Subcontractor or material supplier.

The CM/GC warrants to City that title to all Work covered by an application for payment will pass to the City no later than
the time of payment. The CM/GC further warrants that upon submittal of an application for payment all Work for which
payments are received from the City shall be free and clear of liens, claims, security interests or encumbrances in favor
of the CM/GC, Subcontractors, material suppliers, or other persons or entities making a claim by reason of having provided
labor, materials and equipment relating to the Work.

If CM/GC disputes any determination by City’s Authorized Representative with regard to any application for payment,
CM/GC nevertheless shall continue to prosecute expeditiously the Work. No payment made hereunder shall be or be
construed to be final acceptance or approval of that portion of the Work to which such partial payment relates or shall
relieve CM/GC of any of its obligations hereunder.

E.3 PAYROLL CERTIFICATION REQUIREMENT
Payroll certification is required before payments are made on the Contract. Refer to Section C.2 for this information.
E.4 RESERVED
E.5 RETAINAGE
E.5.1 Retainage shall be withheld and released in accordance with ORS 279C.550 to 279C.580:

(1) City may reserve as retainage from any progress payment an amount not to exceed five percent (5%) of the payment.
As Work progresses, City may reduce the amount of the retainage and may eliminate retainage on any remaining monthly
Contract payments after 50 percent of the Work under the Contract is completed if, in the City's sole opinion, such Work
is progressing satisfactorily. Elimination or reduction of retainage shall be allowed only upon written application by the
CM/GC, which application shall include written approval of CM/GC's surety; except that when the Work is 97-1/2 percent
completed the City may, at its discretion and without application by the CM/GC, reduce the retained amount to 100
percent of the value of the Work remaining to be done. Upon receipt of written application by the CM/GC, City shall
respond in writing within a reasonable time.

(2) In accordance with ORS 279C.560 and any applicable administrative rules, CM/GC may request in writing:

(A) to be paid amounts which would otherwise have been retained from progress payments where CM/GC has deposited
acceptable bonds and securities of equal value with City or in a custodial account or other mutually-agreed account
satisfactory to City, with an approved bank or trust company to be held in lieu of the cash retainage for the benefit of
City;

(B) that retainage be deposited in an interest bearing account, established through the State Treasurer for state
agencies, in a bank, savings bank, trust company or savings association for the benefit of City, with earnings from such
account accruing to the CM/GC; or

(C) that the City allow CM/GC to deposit a surety bond for the benefit of City, in a form acceptable to City, in lieu of all
or a portion of funds retained, or to be retained. Such bond and any proceeds therefrom shall be made subject to all
claims and liens in the manner and priority as set forth for retainage under
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E.5.2

E.6

(D) Where the City has accepted the CM/GC's election of option (A) or (B), City may recover from CM/GC any additional
costs incurred through such election by reducing CM/GC's final payment. Where the City has agreed to CM/GC's
request for option (C), CM/GC shall accept like bonds from Subcontractors and suppliers on the project from which
CM/GC has required retainages.

(3) The retainage held by City shall be included in and paid to the CM/GC as part of the final payment of the Contract Price.
The City shall pay to CM/GC interest at the rate of one and one-half percent per month on the final payment due CM/GC,
interest to commence thirty (30) Calendar Days after the Work under the Contract has been completed, accepted and
invoiced in accordance with the terms of this Agreement. CM/GC shall notify City in writing when the CM/GC considers
the Work complete and City shall, within fifteen (15) Calendar Days after receiving the written notice, either accept the
Work or notify the CM/GC of Work yet to be performed on the Contract. If City does not within the time allowed notify
the CM/GC of Work yet to be performed to fulfill contractual obligations, the interest provided by this subsection shall
commence to run thirty (30) Calendar Days after the end of the 15-Day period.

(4) In accordance with the provisions of reference ORS 279C.560, City shall reduce the amount of the retainage if the
CM/GC notifies the controller of the City that the CM/GC has deposited in an escrow account with a bank or trust company,
in a manner authorized by the City's Authorized Representative, bonds and securities of equal value of a kind approved
by the City's Authorized Representative.

As provided in subsections C.2.2 and C.2.3, retainage in the amount of 25% of amounts earned shall be withheld and
released in accordance with ORS 279C.845(7) when the CM/GC fails to file certified statements as required by section
C.2.1 shall be in addition to any retainage withheld as a part of this Section E.5.

FINAL PAYMENT

E.6.1

E.6.2

E.6.3

Upon completion of all the Work under this Contract, the CM/GC shall notify the City's Authorized Representative, in
writing, that CM/GC has completed CM/GC's part of the Contract and shall request final payment. Upon receipt of such
notice the City's Authorized Representative will inspect the Work, and if acceptable, submit to the City a recommendation
as to acceptance of the completed Work and as to the final estimate of the amount due the CM/GC. If the Work is not
acceptable, City will notify CM/GC within fifteen (15) Days of CM/GC's request for final payment. Upon approval of this
final estimate by the City and compliance by the CM/GC with provisions in Section K. 3 AFFIDAVIT/RELEASE OF LIENS AND
CLAIMS, and other provisions as may be applicable, the City shall pay to the CM/GC all monies due under the provisions
of these Contract Documents.

Neither final payment nor any remaining retained percentage shall become due until the CM/GC submits to the City’s
Authorized Representative, (1) a notarized affidavit/release of liens and claims in a form satisfactory to City that states
that payrolls, bills for materials and equipment, and other indebtedness connected with the Work for which the City or
the City's property might be responsible or encumbered (less amounts withheld by City) have been paid or otherwise
satisfied,(2) a certificate evidencing that insurance required by the Contract Documents to remain in force after final
payment is currently in effect and will not be canceled or allowed to expire until at least thirty (30) Days' prior written
notice has been given to the City, (3) a written statement that the CM/GC knows of no substantial reason that the
insurance will not be renewable to cover the period required by the Contract Documents, (4) consent of surety, if any,
to final payment and (5), if required by the City, other data establishing payment or satisfaction of obligations, such as
receipts, releases and waivers of liens, claims, security interests or encumbrances arising out of the Contract, to the extent
and in such form as may be designated by the City. If a Subcontractor refuses to furnish a release or waiver required by
the City, the CM/GC may furnish a bond satisfactory to the City to indemnify the City against such lien. If such lien remains
unsatisfied after payments are made, the CM/GC shall refund to the City all money that the City may be compelled to pay
in discharging such lien, including all costs and reasonable attorneys' fees.

Acceptance of final payment by the CM/GC, a Subcontractor or material supplier shall constitute a waiver of claims by
that payee except those previously made in writing and identified by that payee as unsettled at the time of final application
for payment.
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F.1

SECTION F
JOB SITE CONDITIONS

USE OF PREMISES

F.2

CM/GC shall confine equipment, storage of materials and operation of Work to the limits indicated by Contract
Documents, law, ordinances, permits or directions of the City's Authorized Representative. CM/GC shall follow any and
all instructions or requirements regarding the use of premises given by the City's Authorized Representative. CM/GC shall
not use or disturb City’s property, materials or documents except for the purpose of responding to City’s request for
proposal or invitation to bid or pursuant to completion of the Work under this Contract. CM/GC shall treat all documents
as confidential and shall not disclose such documents without approval from City. Any unauthorized disclosure of
documents or removal of City property will be deemed a substantial breach of this Contract. CM/GC shall bear sole
responsibility for any liability including, but not limited to, attorneys’ fees, resulting from any action or suit brought against
City as a result of CM/GC’s willful or negligent release of information, documents, or property contained in or on City
property. City hereby deems all information, documents, and property contained in or on City property privileged and
confidential.

PROTECTION OF WORKERS, PROPERTY, AND THE PUBLIC

F.2.1

F.2.2

F.2.3

F.2.4

F.2.5

F.2.6

CM/GC shall maintain continuous and adequate protection of all of the Work from damage, and shall protect the City's
Authorized Representative, City's workers, school staff, administrators, students, general public and property from injury
or loss arising in connection with this Contract. CM/GC shall remedy acceptably to the City, any damage, injury, or loss,
except such as may be directly due to errors in the Contract Documents or caused by authorized representatives or
personnel of the City. CM/GC shall adequately protect adjacent property as provided by law and the Contract
Documents. If any person suffers physical injury or property damage arising from the Work, regardless of the cause, the
party shall immediately give notice of such injury or damage, whether or not insured, to City and CM/GC with sufficient
detail to enable City and any other party affected to investigate the matter.

CM/GC shall take all necessary precautions for the safety of all personnel on the job site, and shall comply with the
Contract Documents and all applicable provisions of federal, state and municipal safety laws and building codes to prevent
accidents or injury to persons on, about or adjacent to the premises where the Work is being performed. CM/GC shall
erect and properly maintain at all times, as required by the conditions and progress of the Work, all necessary safeguards
for protection of workers and the public against any hazards created by construction. CM/GC shall designate a
responsible employee or associate on the Work site, whose duty shall be the prevention of accidents. The name and
position of the person designated shall be reported to the City's Authorized Representative. The City's Authorized
Representative has no responsibility for Work site safety. Work site safety is solely the responsibility of the CM/GC.

CM/GC shall not enter upon private property without first obtaining permission from the property owner or its duly
authorized representative. CM/GC shall be responsible for the preservation of all public and private property along and
adjacent to the Work contemplated under the Contract and shall use every precaution necessary to prevent damage
thereto. In the event the CM/GC damages any property, the CM/GC shall at once notify the property owner and make,
or arrange to make, full restitution. CM/GC shall report, immediately in writing, to the City's Authorized Representative,
all pertinent facts relating to such property damage and the ultimate disposition of the claim for damage.

CM/GC is responsible for protection of adjacent work areas including impacts brought about by activities, equipment,
labor, utilities, and materials on the site.

CM/GC shall at all times direct its activities in such a manner as to minimize adverse effects on the environment.
Handling of all materials will be conducted so no release will occur that may pollute or become hazardous.

In an emergency affecting the safety of life or of the Work or of adjoining property, the CM/GC, without special instruction
or authorization from the City's Authorized Representative, shall act reasonably to prevent threatened loss or injury, and
shall so act, without appeal, if instructed by the City's Authorized Representative. Any compensation claimed by the
CM/GC on account of emergency work shall be determined in accordance with Section D.
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F.2.7

F.2.8

F.2.9

CM/GC shall protect and preserve established benchmarks and monuments and shall not change locations of benchmark
and monuments without City’s or agency having jurisdiction’s prior written approval. CM/GC shall replace any benchmark
or monument that is lost or destroyed subsequent to proper notification of the City and with the City’s approval at
CM/GC'’s sole cost.

Prior to the commencement of the Work, CM/GC shall review the Project site with the City in detail and identify the area
of the Work, staging areas, connections or interfacing with existing structures and operations, and restrictions on the
Work site area. CM/GC shall ensure that all work forces on the Project Site are instructed about the acceptable working
and staging areas and restrictions on use of the site. CM/GC, with advance consent of the City, shall erect such barriers
and devices as are necessary to restrict access within the Work site to authorized areas and to prevent unauthorized access
to non-Work areas.

Utility Locates: CM/GC will be responsible to locate existing utilities and underground facilities that are indicated in the
Contract Documents or that are known or reasonably should be known to exist in the proximity to the Work. CM/GC
shall provide timely notice and locate requests with any affected utility or through contact with appropriate notification
centers before commencing excavation or demolition Work that CM/GC knows, or reasonably should know, is in proximity
to such utilities or facilities. CM/GC assumes the sole risk and will be responsible for all delay and expense arising out of
CM/GC's failure to do so.

F.2.10 This Contract and all individual contracts and purchase orders incorporate by this reference City’s safety policies current

as of the date of commencement of Work, which have been or will be made available to CM/GC. CM/GC shall schedule
and attend a preconstruction meeting with City to review compliance with City’s CM/GC Safety and Hazard Notification
Policy and City’s Risk Management and Environmental Safety and Pollution Policy. CM/GC, as a condition to
commencement of the Work, shall instruct all personnel of CM/GC and its subcontractors, prior to their performing any
of the Work, of the elements of these policies with which the personnel will be required to comply.

F.2.11 In addition to the policies identified above, CM/GC shall review with all subcontractors the methods, materials, tools, and

equipment to be used to verify their compliance with all safety standards and laws and CM/GC shall comply with them, to
ensure safe, hazard-free conditions for all persons visiting or working on the entire Project Site and City’s adjoining
facilities. CM/GC shall implement and maintain a safety program that is specifically adapted for the Project and complies
with all applicable requirements of Oregon OSHA. CM/GC shall furnish a copy of the safety program to City before
commencing Work.

F.2.12 CM/GC shall maintain good housekeeping practices to reduce the risk of fire damage and shall make a fire extinguisher,

fire blanket, and/or fire watch, as applicable, available at each location where cutting, braising, soldering, and/or welding
is being performed or where there is an increased risk of fire.

F.2.13 CM/GC shall ensure that all existing or operating systems, utilities, existing on-site services and access avenues are on and

F.3

in operating condition before leaving the Project Site each day. If any system, utility, or access avenue is not operable,
CM/GC shall notify City before CM/GC leaves the Project Site that day.

CUTTING AND PATCHING

F.3.1

F.3.2

F.3.3

F.4

CM/GC shall be responsible for coordinating all cutting, fitting, or patching of the Work to make its several parts come
together properly and fit to receive or be received by work of other CM/GCs or Subcontractors shown upon, or reasonably
implied by, the Contract Documents.

CM/GC shall be responsible for restoring all cut, fitted, or patched surfaces to an original condition; provided, however,
that if a different condition is specified in the Contract Documents, then CM/GC shall be responsible for restoring such
surfaces to the condition specified in the Contract Documents.

CM/GC shall not endanger any Work performed by it or anyone else by cutting, excavating, or otherwise altering Work
and shall not cut or alter Work of any other contractor except with consent of City.

CLEANING UP

The CM/GC shall be responsible to maintain a clean and orderly jobsite at all times in order to promote a safe and efficient
work environment. Should the jobsite fall into a state of disorder, the City may order the CM/GC to, at its own expense,
cleanup and remove all refuse and unused materials of any kind resulting from the Work and bring the jobsite to a state
of cleanliness and order deemed satisfactory by the City’s Representative. If CM/GC fails to do so within twenty-four
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(24) hours after written notification by the City, the work may be done by others and the cost charged to the CM/GC and
deducted from payment due the CM/GC. Any directive by the City’s Representative shall not relieve the CM/GC in any
way or manner for the safety of the jobsite for construction workers or the public.

F.5 ENVIRONMENTAL CONTAMINATION

F.5.1 CM/GC will be held responsible for and shall indemnify, defend (with counsel of City’s choice) and hold harmless City from
and against any costs, expenses, damages, claims, and causes of action, (including attorney fees), or any of them, resulting
from all spills, releases, discharges, leaks and disposal of environmental pollution, including storage, transportation, and
handling during the performance of the Contract which occur as a result of, or are contributed by, the negligence or actions
of CM/GC or its personnel, agents, or Subcontractors or any failure to perform in accordance with the Contract Documents
(except to the extent otherwise void under ORS 30.140). Nothing in this section F.5.1 shall limit CM/GC's responsibility
for obtaining insurance coverages required under Section G.3 of these General Conditions, and CM/GC shall take no action
that would void or impair such coverages

(1) CM/GC agrees to promptly contain, minimize and dispose of such spills, releases, discharge or leaks to the satisfaction
of City and proper regulatory agencies in a manner that complies with applicable federal, state, and local laws and
regulations. Cleanup shall be at no cost to the City and be performed by properly qualified personnel.

(2) CM/GC shall obtain the City's written consent prior to bringing onto the Work site any (i) environmental pollutants or
(ii) hazardous substances or materials, as defined in Section F.6.1. Notwithstanding such written consent from the City,
the CM/GC, at all times, shall:

(A) properly handle, label,_use and dispose of all environmental pollutants and hazardous substances or materials
brought onto the Work site, in accordance with all applicable federal, state, or local statutes, rules, or ordinances;

(B) be responsible for any and all spills, releases, discharges, or leaks of (or from) environmental pollutants or hazardous
substances or materials which CM/GC has brought onto the Work site; and

(C) promptly clean up, without cost to the City, such spills, releases, discharges, or leaks to the City's satisfaction and
in compliance with all applicable federal, state, or local statutes, rules or ordinances.

(3) With respect to Hazardous Materials to be used during the course of the Work, the CM/GC will implement and enforce
a program to inventory and properly store and secure all Hazardous Materials that may be used or present on the Project
site, maintain available for inspection at the Project site all material safety data sheets, and comply with all regulations
required by law for the storage, use, and disposal of Hazardous Materials. The program must provide for notification of
all personnel of potential chemical hazards. Review of these hazards must be included in the CM/GC’s safety training
program.

F.5.2 CM/GC shall report all reportable quantity releases to applicable federal, state, and local regulatory and emergency
response agencies. Reportable quantities are found in 40 CFR Part 302, Table 302.4 for hazardous substances and in OAR
Chapter 340 Division 108 for all products addressed therein. Upon discovery, regardless of quantity, CM/GC must
telephonically report all releases to the City. A written follow-up report shall be submitted to City within twenty four
(24) hours of the telephonic report.  Such written report shall contain, as a minimum:

(1) Description of items released (identity, quantity, manifest no., and all other documentation required by law.)
(2) Whether amount of items released is EPA/DEQ reportable, and, if so, when it was reported.

(3) Exact time and location of release, including a description of the area involved.

(4) Containment procedures initiated.

(5) Summary of communications about the release CM/GC has had with members of the press or State officials other than
City.

(6) Description of cleanup procedures employed or to be employed at the site, including disposal location of spill residue.

(7) Personnel injuries, if any, resulting from, or aggravated by, the release.
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F.6

ENVIRONMENTAL CLEAN-UP

F.6.1

F.6.2

F.6.3

F.6.4

F.8

Unless disposition of environmental pollution is specifically a part of this Contract, or was caused by the CM/GC (reference
F.5 Environmental Contamination), CM/GC shall immediately notify City of any hazardous substance(s) which CM/GC
discovers or encounters during performance of the Work required by this Contract. "Hazardous substance(s)" means
any hazardous, toxic and radioactive materials and those substances defined as “hazardous substances,” “hazardous
materials,” “hazardous wastes,” “toxic substances,” or other similar designations in any federal, state, or local law,
regulation, or ordinance, including without limitation asbestos, polychlorinated biphenyl (PCB), or petroleum, and any
substances, materials or wastes regulated in 40 CFR, Part 261 and defined as hazardous in 40 CFR S

In addition to notifying City of any hazardous substance(s) discovered or encountered, CM/GC shall immediately cease
working in any particular area of the project where a hazardous substance(s) has been discovered or encountered if
continued work in such area would present a risk or danger to the health or well -being of CM/GC's or any Subcontractor's
work force.

Upon being notified by CM/GC of the presence of hazardous substance(s) on the project site, City shall arrange for the
proper disposition of such hazardous substance(s).

Asbestos Abatement. The Work under this Contract may include removal and abatement of asbestos (and proper
transportation and disposal). All such Work shall be performed in compliance with the plans and specifications if it is
determined that hazardous materials need to be abated. This Work (if required) shall be performed by an asbestos
abatement contractor licensed under ORS 468A.720 employing Oregon Certified Asbestos Workers and a Certified
Asbestos Supervisor shall be on site at all times asbestos abatement Work is being performed.  All federal, state and local
laws, statutes, regulations, administrative rules, ordinances, standards, directives and other legal requirements, and all
rules and regulations pertaining to the safe removal of asbestos, including but not limited to those of the Oregon
Department of Environmental Quality (DEQ), the federal Environmental Protection Agency (EPA), and OSHA, and other
authorities having jurisdiction, shall be complied with at all times. CM/GC shall provide City with air sampling records
(including clearance sampling documentation) before the commencement of any construction or abatement activities as
well as at completion of the asbestos abatement Work. CM/GC shall include these asbestos provisions and requirements
in any subcontract(s) related to the asbestos abatement Work.

Lead and Other Hazardous Material Abatement. The Work under this Contract may also include removal and abatement
(and proper transportation and disposal) of all other hazardous materials or substances (not covered by Section F.6.3)
from the Project site as necessary for full legal compliance, including but not limited to lead. Proper identification,
assessment, notifications, handling, testing, certifications, removal, transportation and disposal are the responsibility of
CM/GC. All applicable federal, state and local laws, statutes, regulations, administrative rules, ordinances, standards,
directives and other legal requirements shall be complied with at all times, including but not limited to those of DEQ, EPA
and OSHA. All such Work shall be performed in compliance with the applicable plans and specifications being prepared by
the Architect.

FORCE MAJEURE

G.1

A party to this Contract shall not be held responsible for delay or default due to Force Majeure acts, events or occurrences
unless they could have been avoided by the exercise of reasonable care, prudence, foresight, and diligence by that party.
The City may terminate this Contract upon written notice after determining that delay or default caused by Force Majeure
acts, events or occurrences will reasonably prevent successful performance of the Contract.

SECTION G
INDEMNITY, BONDING, AND INSURANCE

RESPONSIBILITY FOR DAMAGES / INDEMNITY

G.1.1

G.1.2

CM/GC shall be responsible for all damage to property, injury to persons, and loss, expense, inconvenience, and delay that
may be caused by, or result from, the carrying out of the Work to be done under this Contract, or from any act, omission
or neglect of the CM/GC, its Subcontractors, personnel, or agents.

To the fullest extent permitted by law, CM/GC shall indemnify, defend (with counsel approved by City) and hold harmless
the City, City’s Authorized Representative(s), City’s third party consultants and contractors working on the Project Site,
Architect/Engineer, Architect/Engineer’s consultants, and their respective officers, directors, agents, employees, partners,
members, stockholders and affiliated companies (collectively "Indemnitees") from and against all liabilities, damages,
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losses, claims, expenses (including reasonable attorney fees), demands and actions of any nature whatsoever which arise
out of, result from or are related to,

(1) any damage, injury, loss, expense, inconvenience or delay described in this Section G.1.2 to the extent that the CM/GC
could or should have reasonably prevented it,

(2) any accident or occurrence which happens or is alleged to have happened in or about the project site or any place
where the Work is being performed, or in the vicinity of either, at any time prior to the time the Work is fully completed
in all respects to the extent that the Contract could or should have reasonably prevented it,

(3) any failure of the CM/GC to observe or perform any duty or obligation under the Contract Documents which is to be
observed or performed by the CM/GC, or any breach of any agreement, representation or warranty of the CM/GC
contained in the Contract Documents or in any subcontract,

(4) the negligent acts or omissions of the CM/GC, a Subcontractor or anyone directly or indirectly employed by them or
any one of them or anyone for whose acts they may be liable, regardless of whether or not such claim, damage, loss or
expense is caused in part by a party indemnified hereunder (except to the extent otherwise void under ORS 30.140), and

(5) any lien filed upon the project or bond claim in connection with the Work.  Such obligation shall not be construed to
negate, abridge, or reduce other rights or obligations of indemnity which would otherwise exist as to a party or person
described in this Section G.1.2.

G.1.3 In claims against any person or entity indemnified under this Section G.1.2 by an employee of the CM/GC, a
Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the
indemnification obligation under Section G.1.2 shall not be limited by a limitation on amount or type of damages,
compensation or benefits payable by or for the CM/GC or a Subcontractor under workers' compensation acts, disability
benefit acts or other employee benefit acts.

G.2 PERFORMANCE AND PAYMENT SECURITY; PUBLIC WORKS BOND

G.2.1 Prior to commencement of construction phase services and in any event not later than execution of the GMP
Amendment, the CM/GC shall provide to the City a full Performance Bond and a full Payment Bond in the amount of the
GMP Amendment.

If an Early Work Amendment is executed the CM/GC shall provide Performance and Payment Bonds in the amount of
the Early Work Amendment. The CM/GC shall provide to the City additional or replacement bonds at the time of
execution of any subsequent Early Work Amendment or GMP Amendment, in each case prior to execution of the
Amendment and the supplying of labor or materials for the prosecution of the Work covered by the Amendment and in
each case a sufficient amount so that the total bonded sum equals or exceeds the total Early Work Price or the GMP, as
the case may be. In the event of a scope change, which increases the GMP, the CM/GC shall provide to the City an
additional or supplemental bond in the amount of such increase prior to performance of the additional Work.

The CM/GC shall maintain the Performance and Payment Bonds in full force from Sureties licensed to do business in Oregon.
The Parties understand and agree that the obligation of the CM/GC’s Surety for the faithful performance of the Contract
pursuant to the requirements of Oregon Revised Statutes 279C.375.

G.2.2 Bond forms furnished by the City and notarized by awarded CM/GC's surety company authorized to do business in
Oregon are the only acceptable forms of performance and payment security, unless otherwise specified in the Contract
Documents.

G.2.3 Pursuant to ORS 279C.605. any person claiming a right of action under ORS 279C.600 must file a notice of claim as
provided in ORS 279C.605.

G.2.4 The CM/GC will:

(1) file a public works bond with the Construction Contractors Board pursuant to ORS 279C.836 before starting work on
the Project, unless exempt under ORS 279C.836(2) (7) or (8).

(2) Include in every subcontract a provision requiring the Subcontractor to file a public works bond with the Construction
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G.3

Contractors Board pursuant to ORS 279C.836 before starting work on the Project, unless exempt under ORS 279C.836(2),
(7) or (8).

INSURANCE

G.3.2. General Insurance Requirement. The Contractor shall purchase from and maintain in a company or companies lawfully

authorized to do business in the State of Oregon such insurance as will protect the Contractor from claims set forth below
which may arise out of or result from the Contractor's operations and completed operations under the Contract and for
which the Contractor may be legally liable, whether such operations be by the Contractor or by a Subcontractor, or by anyone
directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable:

(1) Claims under workers' compensation, disability benefit, and other similar employee benefit acts that are applicable to
the Work to be performed;

(2) Claims for damages because of bodily injury, occupational sickness or disease, or death of the Contractor's employees;

(3) Claims for damages because of bodily injury, sickness or disease, or death of any person other than the Contractor's
employees;

(4) Claims for damages insured by usual personal injury liability coverage and commercial general liability coverage (or its
equivalent as approved in advance by the City);

(5) Claims for damages, other than to the Work itself, because of injury to or destruction of tangible property, including
loss of use resulting therefrom;

(6) Claims for damages because of bodily injury, death of a person, or property damage arising out of ownership,
maintenance, or use of a motor vehicle;

(7) Claims for bodily injury or property damage arising out of completed operations;

(8) Claims involving contractual liability insurance applicable to the Contractor's obligations under Section 107.06 of the
General Conditions;

(9) Claims for third-party injury and property damage (including without limitation clean-up costs) as a result of pollution
conditions arising from the Contractor's operations or completed operations; and

(10) Claims involving the Contractor's professional liability, solely to the extent that the Contractor accepts design or
design/build responsibilities under the Contract

G.3.3 Required Coverage. Without waiver of any other requirement of the Contract Documents, the Contractor will
provide, pay for, and maintain in full force and effect at all times during the performance of the Work until final acceptance
of the Work or for such further duration as required, the following policies of insurance issued by a responsible carrier.
All of the Contractor's insurance carriers shall be rated A VII or better by A.M. Best's rating service, unless otherwise
approved by the City.

(1) Workers' Compensation. Workers' compensation coverage sufficient to meet statutory liability limits.

(2) Employer's Liability. The Contractor shall purchase and maintain employer's liability insurance in addition to its
workers' compensation coverage with at least the minimum limits in C below.

(3) Commercial General Liability. The Contractor shall purchase and maintain commercial general liability ("CGL")
insurance on an occurrence basis, written on 1ISO Form CG 0001 (12/04 or later) or an equivalent form approved in advance
by the Owner. CGL coverage shall include all major coverage categories including bodily injury, property damage, and
products/completed operations coverage maintained for at least six-Ten years following final payment. The CGL
insurance will also include the following: (1) separation of insured; (2) incidental medical malpractice; and (3) per-
project aggregate for premises operations.

(4) Professional Liability/Errors and Omissions. To the extent that the Contractor accepts design or design/build
responsibilities, the Contractor shall purchase and maintain professional liability/errors and omissions insurance or cause
those Subcontractors providing design services do so.
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(5) Automobile Liability. The Contractor shall purchase and maintain automobile liability insurance with coverage for

owned, hired, and non-owned vehicles on I1SO form CA 00 01 or an equivalent form approved in advance by the City. The
automobile liability insurance shall include pollution liability coverage resulting from vehicle overturn and collision.

(6) Pollution Liability. The Contractor shall purchase a contractors' pollution liability policy. Coverage shall include

third-party claims for bodily injury, property damage, and environmental damage resulting from pollution conditions
caused during the performance of covered operations for both on-site and migrating from the job site. Such coverage shall
include pollution conditions arising from covered operations including work performed by its Subcontractors and third-
party claims against the Contractor alleging improper supervision of its Subcontractors.

(7) Commercial Umbrella/Excess Coverage. The Contractor shall purchase or maintain a commercial umbrella or excess
liability policy to meet the minimum limits as described below in Section C. Commercial umbrella/excess liability coverage
will include: (1) "Pay on behalf of" wording; (2) concurrency of effective dates with primary coverage; (3) punitive
damages coverage (where not prohibited by law); (4) application of aggregate (where applicable) in primary coverage;
(5) "care, custody, and control" coverage that follows the form for primary coverage; and (6) drop-down feature.
Excess/umbrella coverage will be scheduled to the CGL, employee's liability, and automobile liability policies.

G.3.4 Limits. The insurance required by this exhibit shall be written for at least the limits of liability specified in this Section or

required by law, whichever is greatest.

(1) Workers’ Compensation. Statutory Limits

(2) Employer's Liability.

Each Accident:

$ 1,000,000

Each Bodily Injury Disease: $ 1,000,000

Aggregate Bodily Injury Disease: $ 1,000,000
(3) Commercial General Liability.

Each Occurrence: S 1,000,000

General Aggregate:

$ 2,000,000

Product/Completed Operations: S 2,000,000

Personal & Advertising Injury:$ $ 1,000,000

Fire Damage Limit: S 100,000

Medical Expense Limit: S 5,000
(4) Automobile Liability.

Combined Single Limit: S 1,000,000
(5) Pollution Liability.

Single Limit: $1,000,000

Aggregate: $1,000,000

(6) Commercial Umbrella/Excess Coverage.

Each Occurrence: $5,000,000

G.3.5 Additional Insureds. The Contractor's third-party liability insurance policies shall include the City and its officers,

employees, agents, volunteers, partners, successors, and assigns as additional insureds. The policy endorsement must
extend premise operations and products/completed operations to the additional insureds. The additional insured
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endorsement for the CGL insurance must be written on ISO Form CG 2010 (11/85), a CG 2037 (07/04) together with CG 2033
(07/04), or the equivalent; but shall not use the following forms: CG 20 10 (10 93) or CG 20 10 (03 94).

G.3.6 Joint Venture. If the Contractor is a joint venture, the joint venture shall be a named insured for the liability insurance
policies.

G.3.7 Primary Coverage. The Contractor's insurance shall be primary insurance coverage and may not seek contribution from
any insurance or self-insurance carried by the City or the Architect including any property damage coverage carried by the
Owner. Contractor's insurance shall apply separately to each insured against whom a claim is made or suit is brought. The
Contractor's insurance shall not include any cross-suit exclusion or preclude an additional insured party from asserting a
claim as a third party.

G.3.8 Contractor's Failure to Maintain Insurance. If the Contractor for any reason fails to maintain required insurance
coverage, such failure shall be deemed a material breach of the Contract and the City, at its sole discretion, may suspend
or terminate the Contract pursuant to Section J of the General Conditions. The Citymay, but has no obligation to, purchase
such required insurance, and without further notice to the Contractor, the City may deduct from the Contract Sum any
premium costs advanced by the City for such insurance. Failure to maintain the insurance coverage required by this
exhibit shall not waive the Contractor's obligations to the City.

G.3.9 Certificates of Insurance. The Contractor shall supply to the City Certificates of Insurance for the insurance policies
described in this exhibit prior to the commencement of the Work and before bringing any equipment or construction
personnel onto the Project site.

(1) Additional Certificates. To the extent that the Contractor's insurance coverages are required to remain in force after
final payment and are reasonably available, an additional certificate evidencing continuation of such coverage shall be
submitted with the final Application for Payment. Information concerning reduction of coverage on account of revised
limits or claims paid under the general aggregate, or both, shall be furnished by the Contractor with reasonable
promptness in accordance with the Contractor's information and belief.

(2) Prohibition Until Certificates Received. The City shall have the right, but not the obligation, to prohibit the Contractor
and its Subcontractors from entering the Project site until the required certificates (or other competent evidence that
insurance has been obtained in complete compliance with this exhibit) are received and approved by the City.

(3) Deductibles/Self-Insured Retentions. Payment of deductibles or self-insured retention is a Cost of the Work within
the Guaranteed Maximum Price and does not justify a Change Order. Satisfaction of all self-insured retentions or
deductibles will be the sole responsibility of the Contractor.

G.3.10 Subcontractor Insurance. The Contractor shall cause each Subcontractor to purchase and maintain in full force and
effect policies of insurance as specified in this exhibit, except for coverage limits, which will be agreed upon between the
City and the Contractor. The Contractor will be responsible for the Subcontractors' coverage if the Subcontractors fail to
purchase and maintain the required insurance. When requested by the City, the Contractor will furnish copies of certificates
of insurance establishing coverage for each Subcontractor.

G.3.11 Limitations on Coverage.

(1) No insurance provided by the Contractor under this exhibit will be required to indemnify the City, the Architect, or
their employees or agents to the extent of liability for death or bodily injury to persons or damage to property caused in
whole or in part by their own negligence, but will require indemnity to the extent of the fault of the Contractor or its
agents, representatives, or Subcontractors.

(2) The obligations of the Contractor under this exhibit shall not extend to the liability of the Architect or its consultants
for (1) the preparation or approval of maps, Drawings, opinions, reports, surveys, Change Orders, designs, or
specifications, or (2) the giving or failure to give directions or instructions, to the extent that the directions, or failure to
provide directions, are the cause of the injury or damage.

(3) By requiring insurance, the City does not represent that coverage and limits will necessarily be adequate to protect the
Contractor. Insurance in effect or procured by the Contractor will not reduce or limit the Contractor's contractual
obligations to indemnify and defend the City for claims or suits that result from or are connected with the performance of
the Contract.
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G.3.12. Property Insurance
(1) Builder's Risk.

Contractor shall obtain, at Contractor’s expense, and keep in effect until final acceptance by the City, “all risk” Builder’s
Risk Insurance (including earthquate and flood) covering the real and personal property of others in the care, custody, and
control of the Contractor. Coverage shall include theft and damage to building interiors, exterior, in transit and offsite
storage. The minimum amount of coverage to be carried shall be equal to the full amount of the contract. Contractor
shall be financially responsible for any deductible applied to loss. This insurance shall include City, the Contractor and
its subcontractors as their interestes may appear. (2) Contractor's Responsibility. Contractor must provide insurance
for its own machinery, tools, equipment, or supplies that are not to become a part of the Project.

SECTION H
SCHEDULE OF WORK

H.1 CONTRACT PERIOD

H.1.1 Time is of the essence on this Contract. The CM/GC shall at all times carry on the Work diligently, without delay and
punctually fulfill all requirements herein. CM/GC shall commence Work on the site within ten (10) business days of
Notice to Proceed, unless directed otherwise.

H.1.2 Unless specifically extended by Change Order, all Work shall be complete by the date contained in the Contract
Documents. The City shall have the right to accelerate the completion date of the Work, which may require the use of
overtime to the extent such overtime is not required to achieve Substantial Completion. Such accelerated Work
schedule shall be an acceleration in performance of Work under Section D.1.2 (f) and shall be subject to the Change Order
process of Section D.1. In the event that overtime or other acceleration is required to achieve the Substantial Completion
Date in the Contract Documents, the CM/GC shall be responsible for the additional cost .

H.1.3 The City shall not waive any rights under the Contract by permitting the CM/GC to continue or complete the Work or any
part of it after the date described in Section H.1.2 above.

H.2 SCHEDULE

CM/GC shall provide by ten (10) business days before the pre-construction conference, a detailed master construction
schedule for review and acceptance by the City. The submitted schedule must illustrate Work by significant project
components, significant labor trades, long lead items, broken down by building and/or floor where applicable. Each
schedule item shall account for no greater than 5 % of the monetary value of the project or 5 % of the available Contract
Time. Schedules with activities of less than one day or valued at less than 1% of the Contract will be considered too
detailed and will not be accepted. Schedules lacking adequate detail, or unreasonably detailed, will be rejected.
Included within the schedule are the following: Notice to Proceed, any interim or phased work completions, Substantial
Completion, and Final Completion. Schedules will be updated monthly and submitted with the monthly payment
application. Acceptance of the Schedule by the City does not constitute agreement by the City, as to the CM/GC's
sequencing, means, methods, or allocated Contract Time. Any positive difference between the CM/GC's scheduled
completion and the Contract completion date is float owned by the City. City reserves the right to negotiate the float if
it is deemed to be in City’s best interest to do so. In no case shall the CM/GC make a request for additional
compensation for delays if the Work is completed within the Contract Time but after CM/GC's scheduled completion.

H.3 PARTIAL OCCUPANCY OR USE

The City may occupy or use any completed or partially completed portion of the Work at any stage, provided such
occupancy or use is consented to by public authorities having jurisdiction over the Work.  Such partial occupancy or use
may commence whether or not the portion is substantially complete, provided the City and CM/GC have reasonably
accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security, insurance or
self-insurance, maintenance, heat, utilities, and damage to the Work, and have agreed in writing concerning the period
for correction of the Work and commencement of warranties required by the Contract Documents with respect to such
portion of the Work. Approval by the CM/GC to partial occupancy or use shall not be unreasonably withheld. Immediately
prior to such partial occupancy or use, the City and CM/GC shall jointly inspect the area to be occupied or portion of the
Work to be used in order to determine and record the condition of the Work. Partial occupancy or use of a portion or
portions of the Work shall not constitute acceptance of Work not complying with the requirements of the Contract
Documents.
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H.4 BENEFICIAL OCCUPANCY OR USE

The City may take possession of areas of the Project as a part of a scheduled, phased occupancy. Where such
Beneficial Occupancy occurs, the CM/GC shall facilitate such occupancy, shall agree to work around occupied areas and
shall conduct the balance of the construction of the Work in such a fashion to avoid impeding or otherwise obstructing
the access to or activities conducted within the occupied space.

SECTION |
CORRECTION OF WORK

.1 CORRECTION OF WORK BEFORE FINAL PAYMENT

The CM/GC warrants to the City that materials and equipment furnished under the Contract will be of good quality and
new unless otherwise required or permitted by the Contract Documents, that the Work will be free from defects, and that
the Work will conform to the requirements of the Contract Documents. Work failing to conform to these requirements
shall be deemed defective. CM/GC shall promptly remove from the premises and replace all defective materials and
equipment as determined by the City's Authorized Representative, whether incorporated in the Work or not. Removal
and replacement shall be without loss or expense to the City, and CM/GC shall bear the cost of repairing all Work destroyed
or damaged by such removal or replacement. CM/GC shall be allowed a period of no longer than sixty (60) Calendar Days
for completion of defective (punch list) work, unless otherwise agreed. At the end of that period, or earlier if requested
by the CM/GC, City shall arrange for inspection of the Work by the Architect/Engineer. Should the Work not be complete,
and all corrections made, the costs for all subsequent re-inspections shall be borne by the CM/GC. If CM/GC fails to
complete the punch list work within the above time period, without affecting CM/GC’s obligations City may perform such
work and CM/GC shall reimburse City all costs of the same within twenty five (25) days after demand.

1.2 WARRANTY WORK

(1) Neither the final certificate of payment nor any provision of the Contract Documents shall relieve the CM/GC from
responsibility for defective Work and, unless a longer period is specified, CM/GC shall correct all defects that appear in
the Work within a period of one year from the date of issuance of the written notice of Substantial Completion by the
City except for latent defects which will be remedied by the CM/GC at any time they become apparent.

The City shall give CM/GC notice of defects with reasonable promptness. CM/GC shall perform such warranty work
within a reasonable time after City’s demand. If CM/GC fails to complete the warranty work within such period as City
determines reasonable, or at any time in the event of warranty work consisting of emergency repairs, without affecting
CM/GC’s obligations, City may perform such work and CM/GC shall reimburse City all costs of the same within thirty (30)
Days after demand.

(2) This provision does not negate guarantees or warranties for periods longer than one year including without limitation
such guarantees or warranties required by other sections of the Contract Documents for specific installations,
materials, processes, equipment or fixtures.

(3) In addition to CM/GC's warranty, manufacturer's warranties shall pass to the City and shall not take effect until
affected Work has been accepted in writing by the City's Authorized Representative.

(4) The one-year period for correction of Work shall be extended with respect to portions of Work performed after
Substantial Completion by the period of time between Substantial Completion and the actual performance of the Work,
and shall be extended by corrective Work performed by the CM/GC pursuant to this Section, as to the Work corrected.
The CM/GC shall remove from the site portions of the Work which are not in accordance with the requirements of the
Contract Documents and are neither corrected by the CM/GC nor accepted by the City.

(5) Nothing contained in this Section 1.2 shall be construed to establish a period of limitation with respect to any
obligations that the CM/GC has under the Contract Documents. Establishment of the period for correction of Work as
described in this Section 1.2 relates only to the specific contractual obligation of the CM/GC to correct the Work, and has
no relationship to the time within which the obligation to comply with the Contract Documents may be sought to be
enforced, nor to the time within which proceedings may be commenced to establish the CM/GC's liability with respect
to such obligations.

(6) If the City prefers to accept Work which is not in accordance with the requirements of the Contract Documents, the
City may do so instead of requiring its removal and correction, in which case the Contract Price will be reduced as
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J.1

appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

SECTION J
SUSPENSION AND/OR TERMINATION OF THE WORK

CITY'S RIGHT TO SUSPEND THE WORK

J11

J.1.2

J.2

The City and/or the City's Authorized Representative has the authority to suspend portions or all of the Work

The City shall notify CM/GC and the CM/GC's Surety in writing of the effective date and time of the suspension and shall
notify CM/GC and its surety in writing to resume Work.

CM/GC'S RESPONSIBILITIES

J.2.1

1.2.2

1.3

During the period of the suspension, CM/GC is responsible to continue maintenance at the project just as if the Work were
in progress. This includes, but is not limited to, protection of completed Work, maintenance of access, protection of
stored materials, temporary facilities, and clean-up.

When the Work is recommenced after the suspension, the CM/GC shall replace or renew any Work damaged during the
suspension, remove any materials or facilities used as part of temporary maintenance, and complete the project in every
respect as though its prosecution had been continuous and without suspension.

COMPENSATION FOR SUSPENSION

131

J.4

Depending on the reason for suspension of the Work, the CM/GC or the City may be due compensation by the other party.
If the suspension was required due to acts or omissions of CM/GC, the City may assess the CM/GC actual costs of the
suspension in terms of administration, remedial work by the City's forces or another CM/GC to correct the problem
associated with the suspension, rent of temporary facilities, and other actual costs related to the suspension. If the
suspension was caused by acts or omissions of the City, the CM/GC shall be due compensation which shall be defined
using Section D, Changes in Work. If the suspension was required through no fault of the CM/GC or the City, neither
party owes the other for the impact.

CITY'S RIGHT TO TERMINATE CONTRACT

JA41l

1.4.2

J.5

The City may, without prejudice to any other right or remedy, and after giving CM/GC five business days’ written notice
and an opportunity to cure, terminate the Contract in whole or in part under the following conditions:

(1) If CM/GC should voluntarily or involuntarily, seek protection under the United States Bankruptcy Code and CM/GC as
debtor in-possession or the Trustee for the estate fails to assume the Contract within a reasonable time;

(2) If CM/GC should make a general assignment for the benefit of CM/GC's creditors;
(3) If a receiver should be appointed on account of CM/GC's insolvency;

(4) If CM/GC should repeatedly refuse or fail to supply an adequate number of skilled workers or proper materials to carry
on the Work as required by the Contract Documents, or otherwise fail to perform the Work in a timely manner;

(5) If CM/GC should repeatedly fail to make prompt payment to Subcontractors or for material or labor, or should disregard
laws, ordinances or the instructions of the City or its Authorized Representative; or

(6) If CM/GC is otherwise in material breach of any part of the Contract.

At any time that any of the above occurs, City may exercise all rights and remedies available to City at law or in equity,
and in addition, City may take possession of the premises and of all materials and appliances and finish the Work by
whatever method it may deem expedient. In such case, the CM/GC shall not be entitled to receive further payment until
the Work is completed. If the City's cost of finishing the Work exceeds the unpaid balance of the Contract Price, CM/GC
shall pay the difference to the City.

TERMINATION FOR CONVENIENCE

J1.5.1

City may terminate the Contract in whole or in part whenever City determines that termination of the Contract is in the
best interest of the public.

CM/GC Contract General Conditions Page 37 of 40



J.5.2

J.6

The City will provide the CM/GC with five (5) business days’ prior written notice of a termination for public convenience.
After such notice, the CM/GC shall provide the City with immediate and peaceful possession of the premises and materials
located on and off the premises for which the CM/GC received progress payment under Section E. Compensation for
Work terminated by the City under this provision will be according to Section E. In no circumstance shall CM/GC be
entitled to lost profits for Work not performed due to termination.

ACTION UPON TERMINATION

J.6.1

1.6.2

1.6.3.

1.6.4

K.1

Upon receiving a notice of termination, and except as directed otherwise by the City, CM/GC shall immediately cease
placing further subcontracts or orders for materials, services, or facilities. In addition, unless assigned as provided in
Section J.6.4, below, CM/GC shall terminate all subcontracts or orders to the extent they relate to the Work terminated
and, with the prior written approval of the City, settle all outstanding liabilities and termination settlement proposals
arising from the termination of subcontracts and orders.

As directed by the City, CM/GC shall upon termination transfer title and deliver to the City all Record Documents,
information, and other property that, if the Contract had been completed, would have been required to be furnished to
the City.

Upon receiving a notice of termination Contractor shall, prior to vacating the site, provide to City a detailed written
assessment of any potentially unsafe conditions on site that may be a threat to health or human safety.

CM/GC shall assign to City each subcontract agreement for a portion of the Work provided that: (i.) Assignment is
effective only after termination of this Contract by City for cause or stoppage of the Work by City, and only for those
subcontract agreements which City accepts by notifying the subcontractor and CM/GC in writing; and (ii). Assignment is
subject to the prior rights of the surety, if any, obligated under bond relating to this Contract. Upon such assignment, if
the Work has been suspended for more than thirty (30) days, City shall equitably adjust subcontractor’s compensation for
increases in cost resulting from the suspension.

SECTION K
CONTRACT CLOSE OUT

RECORD DOCUMENTS

K.2

As a condition of final payment (refer also to section E.6), CM/GC shall comply with the following: CM/GC shall provide
to City's Authorized Representative, Record Documents of the entire project. Record Documents shall depict the
project as constructed and shall reflect each and every change, modification, and deletion made during the construction.
Record Documents are part of the Work and shall be provided prior to the City's issuance of final payment. Record
Documents include all modifications to the Contract Documents unless otherwise directed.

OPERATION AND MAINTENANCE MANUALS

K.3

As part of the Work, CM/GC shall submit completed operation and maintenance manuals ("O & M Manuals") and asbuilts
in electronic format (.PDF) and for review by the City's Authorized Representative prior to submission of any pay request
for more than 75% of the Work. No payments beyond 75% will be made by the City until the 0 & M Manual have been
received. The O & M Manual shall contain a complete set of all submittals, all product data as required by the
specifications, training information, phone list of consultants, manufacturers, installer and suppliers, manufacturer's
printed data, record and shop drawings, schematic diagrams of systems, appropriate equipment indices, warranties and
bonds. The City's Authorized Representative shall review and return an electronic copy of the O & M Manual for any
modifications or additions required. Prior to submission of its final pay request, CM/GC shall deliver three complete
and approved bound paper copies of O & M Manuals and one electronic copy delivered either in CD or Flash Drive format
to the City's Authorized Representative.

AFFIDAVIT/RELEASE OF LIENS AND CLAIMS

As a condition of final payment, the CM/GC shall submit to the City's Authorized Representative a notarized
affidavit/release of liens and claims form, in a form satisfactory to City, which states that all Subcontractors and suppliers
have been paid in full, all disputes with property Citys have been resolved, all obligations on the project have been
satisfied, all monetary claims and indebtedness have been paid, and that, to the best of the CM/GC's knowledge, there
are no claims of any kind outstanding against the project. The CM/GC shall indemnify, defend (with counsel of City's
choice) and hold harmless the City from all claims for labor and materials finished under this Contract. The CM/GC shall
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K.4

furnish complete and valid releases or waivers, satisfactory to the City, of all liens arising out of or filed in connection
with the Work. CM/GC shall collect all affidavit and lien release documents to deliver to the City in a single consolidated
package.

COMPLETION NOTICES

K.4.1

K.4.2

K.5

CM/GC shall provide City notice of both Substantial and Final Completion. The certificate of Substantial Completion
shall state the date of Substantial Completion, the responsibilities of the City and CM/GC for security, maintenance, heat,
utilities, damage to the Work and insurance, and the time within which the CM/GC shall finish all items on the punch list
accompanying the Certificate. Both completion notices must be signed by the CM/GC and the City to be valid. The City
shall provide the final signature on the notices. The notices shall take effect on the date they are signed by the City.

Substantial Completion of a facility with operating systems (e.g., mechanical, electrical, HVAC) shall be that degree of
completion that has provided a minimum of thirty (30) continuous Days of successful, trouble-free operation with normal
operational staffing experience and levels, which period shall begin after all performance and acceptance testing has
been successfully demonstrated to the City's Authorized Representative. All equipment contained in the Work, plus all
other components necessary to enable the City to operate the facility in the manner that was intended, shall be complete
on the Substantial Completion date. The CM/GC may request that a punch list be prepared by the City's Authorized
Representative with submission of the request for the Substantial Completion notice.

TRAINING

K.6

As part of the Work, and prior to submission of the request for final payment, the CM/GC shall schedule with the City's
Authorized Representative, training sessions for all equipment and systems, as required in the individual specifications
sections. CM/GC shall schedule training sessions at least ten (10) business days in advance of the date of training to
allow City personnel adequate notice. The O & M Manual shall be used as a basis for training.  Training shall be a formal
session, held after the equipment and/or system is completely installed and operational in its normal operating
environment.

EXTRA MATERIALS

K.7

As part of the Work, CM/GC shall provide spare parts, extra maintenance materials, and other materials or products in
the quantities specified in the specifications, prior to final payment. Delivery point for extra materials shall be
designated by the City's Authorized Representative.

ENVIRONMENTAL CLEAN-UP

K.8

As part of the Final Completion notice, or as a separate written notice submitted with or before the notice of Final
Completion, the CM/GC shall notify the City that all environmental pollution clean-up which was performed as a part of
this Contract has been disposed of in accordance with all applicable rules, regulations, laws, and statutes of all agencies
having jurisdiction over such environmental pollution. The notice shall reaffirm the indemnification given under Section
F.5.1 above.

CERTIFICATE OF OCCUPANCY

K.9

The CM/GC shall not be granted Final Completion or receive final payment if the City has not received an unconditioned
certificate of occupancy from the appropriate state and/or local building officials, unless failure to obtain an unconditional
certificate of occupancy is due to the fault or neglect of City.

OTHER CM/GC RESPONSIBILITIES

K.10

The CM/GC shall be responsible for returning to the City all items issued during construction such as keys, security passes,
site admittance badges, and all other pertinent items. The CM/GC shall be responsible for notifying the appropriate
utility companies to transfer utility charges from the CM/GC to the City. The utility transfer date shall not be before
Substantial Completion and may not be until Final Completion, if the City does not take beneficial use of the facility and
the CM/GC's forces continue with the Work.

SURVIVAL

All warranty and indemnification provisions of this Contract, and all of CM/GC’s other obligations under this Contract that
are not fully performed by the time of Final Completion or termination, shall survive Final Completion or any termination
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L.1

of the Contract

SECTION L
LEGAL RELATIONS & RESPONSIBILITIES

LAWS TO BE OBSERVED

L1.1

L.1.2

L.1.3

L.1.4

In compliance with ORS 279C.525, CM/GC shall comply with any and all enacted ordinances or regulations relating to
environmental pollution and the preservation of natural resources that may affect the performance of the Contract. State
law requires that solicitation documents for a public improvement contract make specific reference to federal, state, and
local agencies that have enacted ordinances, rules, or regulations dealing with the prevention of environmental pollution
or the preservation of natural resources that may affect the performance of this Contract. These agencies include, but
are not limited to:

Federal Agencies: Department of Agriculture, Forest Service, Soil and Water Conservation Service, Coast Guard,
Department of Defense, Army Corps of Engineers, Department of Emergency, Federal Energy Regulatory Commission,
Environmental Protection Agency, Department of Health and Human Services, Department of Housing and Urban
Development, Solar Energy and Energy Conservation Bank, Department of Interior, Bureau of Land Management, Bureau
of Indian Affairs, Bureau of Mines, Bureau of Reclamation, Geological Survey, Minerals Management Service, U.S. Fish
and Wildlife Service, Department of Labor, Mine Safety and Health Administration, Occupation Safety and Health
Administration, Department of Transportation, Federal Highway Administration, Water Resources Council.

State Agencies: Department of Administrative Services, Department of Agriculture, Soil and Water Conservation
Commission, Columbia River Gorge Commission, Department of Energy, Department of Environmental Quality,
Department of Fish and Wildlife, Department of Forestry, Department of Geology and Mineral Industries, Department of
Human Resources, Department of Consumer and Business Services, Land Conservation and Development Commission,
Department of Parks and Recreation, Division of State Lands, Department of Water Resources.

Local Agencies: City councils, county courts, county boards of commissioners, metropolitan service City councils, design
commissions, historic preservation commissions, planning commissions, development review commissions, special City
boards of directors, and other special Citys and special governmental agencies such as Tri-Met, urban renewal agencies,
and Port Citys.

Tribal Governments.
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